Rathfarnham – Templeogue – Firhouse - Bohernabreena Area Committee Housing Capital Programme Quarterly Report
Q3 2019
	Department of Housing Targets for South Dublin County Council 2019

	 
	Build
	Acquisitions
	Total

	Target
	435
	76
	511



	Capital Housing Delivered to End August 2019

Rathfarnham – Templeogue – Firhouse - Bohernabreena Area

	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Grand Total

	Rathfarnham- Templeogue
	40
	0
	7
	47
	0
	2
	2
	49

	Firhouse- Bohernabreena
	0
	0
	0
	0
	0
	1
	1
	1

	Grand Total
	40
	0
	7
	47
	0
	3
	3
	50



	Construction Programme 2019-2021

	Construction Projects Completed 2019

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units
	Current Status

	Rathfarnham-Templeogue
	Owendoher
	Oct-15
	40
	Scheme completed May 2019 and all units allocated

	
Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Firhouse/
Bohernabreena
	Homeville
	10/09/2018
	16
	Plans currently being prepared to bring the project to tender for contractor in Q3 2019.

	Rathfarnham/
Templeogue
	Templeogue Village
	01/10/2018
	11
	Plans currently being prepared to bring the project to tender for contractor in Q3 2019.

	
	
	
	27
	

	
Projects Pre-Part 8 Stage

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	Rathfarnham/
Templeogue
	Stocking Lane
	September 2019
	52
	Designs currently being prepared for Part 8 publication. 

	 
	 
	 
	52
	 
	 
	 



	Part V Agreements in Place

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Ashfield College
	
	1
	Offsite unit being secured in lieu of unit within the scheme.  For delivery 2019.

	Riversdale House, Butterfield Avenue, Rathfarnham
	
	1
	Offsite unit being secured in lieu of unit within the scheme. For delivery 2019.

	Dodderbrook, Ballycullen
	13
	
	Part V agreement in place and expected for delivery 2019.

	St. Johns Old Court
	1
	
	Part V agreement in place and expected for delivery 2019.

	Grand Total
	14
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