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Q1 2021 Housing Supply Programme Quarterly Report
	
	Capital Housing Delivered 2020

	Local Authority Build (Including PPP)
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Voids
	Grand Total

	109
	156
	105
	370
	12
	21
	33
	123
	10
	536


	Housing Projected Delivery 2021

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Voids
	Total Leasing
	Total 2021 Projected Delivery

	63
	198
	107
	368
	13
	17
	30
	10
	150
	558

	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598










	Housing Delivered 2020
Lucan/Palmerstown/North Clondalkin Area 

	Local Electoral Area
	Local Authority Build
Including PPP
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Lucan
	0
	0
	35
	35
	3
	3
	6
	19
	60

	Palmerstown- North Clondalkin
	0
	7
	0
	7
	0
	1
	1
	7
	15

	Total
	0
	7
	35
	42
	3
	4
	7
	26
	75




	Housing Build Pipeline for 2021
Lucan/Palmerstown/North Clondalkin

	Local Electoral Area
	LA Build
	AHB Build
	Part V
	Total

	Lucan
	 0
	85
	51
	136

	Palmerstown-North Clondalkin
	2
	0 
	0
	2

	Total
	2
	85
	51
	138




	Construction Programme 2020-2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Palmerstown- North Clondalkin
	Balgaddy
	08/04/2019
	69
	Tender design underway to progress to tender Q2 2021.

	Palmerstown- North Clondalkin
	Greenfort Gardens
	08/04/2019
	2
	Contractor appointed Q4 2020. Offsite January 2021 and will recommence once Public Health Measures permit. 

	Palmerstown- North Clondalkin
	St. Mark’s Avenue 
	08/07/2019
	41
	Tender process complete. Contractor to be appointed and commence on site once Public Health Measures permit.

	Palmerstown- North Clondalkin
	Lucan Road, Palmerstown (Túath Housing)
	14/09/2020

	4
	Detailed design underway to progress to tender Q2 2021.

	
	
	
	116
	



	Construction Programme 2020-2021

	Projects Planned for Part 8 Consideration

	Local Electoral Area
	Project Name
	No. of Units Proposed
	Current Status

	Palmerstown- North Clondalkin
	St. Ronan’s Crescent
	9
	Proposal presented to ACM in 2020 for Older Persons specific housing. Project to progress to Part 8 planning 2021.

	Total
	
	9
	




	Part V Agreements in place

	Scheme Name
	Number of Part V Units
	Details

	

Lock Road/Newcastle Road, Finnstown
	9
	Part V agreement in place.  Total Scheme of 94 units.  Respond! Housing association to acquire all of the units for delivery in 2021

	Hallwell, Adamstown 
	42
	Part V negotiation underway for completion Q1 2021. Housing delivery for Q2 2021.

	
	51
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