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Q2 2021 Housing Supply Programme Quarterly Report
	
	Housing Projected Delivery 2021

	
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Leasing
	Voids
	Total 2021 Projected Delivery

	Pre-COVID Pipeline
	63
	198
	107
	368
	13
	17
	30
	150
	10
	558

	
Revised
Pipeline
2021
	2
	146
	97
	245
	13
	17
	30
	150
	0
	425*

	
	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.

	Housing Build Pipeline for 2021
Lucan/Palmerstown/North Clondalkin

	Local Electoral Area
	LA Build
	AHB Build
	Part V
	Total

	Lucan
	 0
	90
	48
	138

	Palmerstown -Fonthill
	2
	0 
	0
	2

	Total
	2
	90
	48
	140



	Capital Housing Delivered 2021 to Date


	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Lucan
	0
	0
	0
	0
	0
	0
	0
	8
	8

	Palmerstown- Fonthill
	0
	0
	0
	0
	0
	0
	0
	3
	3

	Grand Total
	0
	0
	0
	0
	0
	0
	0
	11
	11


	Construction Programme 2020-2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Palmerstown -Fonthill
	Balgaddy
	08/04/2019
	69
	Tender design underway to progress to tender early Q3 2021.

	Palmerstown -Fonthill
	Greenfort Gardens
	08/04/2019
	2
	Under construction. Projected delivery Q4 2021. 

	Palmerstown -Fonthill
	St. Mark’s Avenue 
	08/07/2019
	41
	Contractor appointed May 2021. Due to commence on site.

	Palmerstown -Fonthill
	Lucan Road, Palmerstown (Túath Housing)
	14/09/2020

	4
	Detailed design underway to progress to tender Q2 2021.

	
	
	
	116
	







	Next tranche of Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Units
	Status

	St. Ronan’s Crescent
	Palmerstown -Fonthill
	9
	Proposed Older Persons specific housing noted at ACM in November 2020. Part 8 will be published in May 2021.

	Total
	
	9
	



	Part V Delivery Programme for 2021

	Electoral Area
	Scheme Name
	Number of Part V Units
	Details

	Lucan
	

Lock Road/Newcastle Road, Finnstown
	9
	Part V agreement in place.  Total Scheme of 94 units.  Respond! Housing association to acquire all of the units for delivery in 2021

	Lucan
	Hallwell, Adamstown 
	39
	Part V agreement in place. Housing delivery for Q3 2021.

	
	
	48
	



	Part V Agreements in Place

	Electoral Area
	Scheme Name
	Number
	Status

	Lucan
	Hallwell, Adamstown 
	1
	Part V Agreed. Unit will be delivered in 2022.

	Lucan
	Somerton Phase 2
	24
	Part V Agreed.  Delivery expected 2022

	Lucan
	St.  Helens, Adamstown
	16
	Part V Agreed.  Delivery expected 2022

	Palmerstown Fonthill
	Cloverhill Road
	4
	Part V Agreement in Place.

	
	
	45
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