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City Edge Project Update (Re-Cap) 
– Joint initiative between SDCC and DCC to create a new urban quarter

– Naas Road, Ballymount, and Park West areas

– Aligns with NPF, RSES – compact growth, TOD, 15-minute city 

principles

– 700 Ha – largest regeneration area in Ireland

– Up to 40,000 homes, 80,000 population and 75,000 jobs

– Successful application in 2018 for €1 million URDF Funding to 

prepare non-statutory Strategic Framework – high level vision and 

delivery plan to 2070.  Framework noted by Council May 2022. 

– Strategic Objectives:

– Compact growth and 15-minute city principle

– Active travel and public transport

– Blue and green infrastructure

– Housing choice 

– Diverse employment offer

– Climate resilience.

Planning & Transport SPC – February 2026 



City Edge Project Update (Re-Cap) 
What’s happened since the last SPC Update? 

The Approach/Next Steps  Indicated: 

– Continue the progression with the Strategic Urban Regeneration Framework for the City Edge 

Area; 

– Await relevant sections of the Planning and Development Act 2024 relating to ‘Candidate Urban 

Development Zones’ (UDZ) to Commence. 

– Once Relevant Sections of the 2024 Act had commenced initiate UDZ Pre-Designation 

Consultation Process.  

– Expected Timeline For Commencement Q4 2025

– Work Commenced and was completed on the UDZ Pre-Designation Consultation Booklet, a 

Consultation Strategy was formulated with strong indications from the Department that relevant 

sections would be commenced along with other sections of Part 3 of the Act. 

– Envisaged Timelines for UDZ Consultation identified - January 2026 and a Variation Publication 

April 2026. 



City Edge Project Update (Re-Cap) 
The Current Situation:  

Relevant Sections of the 2024 Act did not commence as had been initially 

indicated by the Department. 

Reason :

Issue were identified in the legislation in regard to how Strategic 

Environmental Assessment was referenced and how this interacted with Part 

6 of the 2024 Act. 

Proposal :

A Planning and Development Amendment Bill has drafted for consideration 

through the Oireachtas in Q1 2026. This will include an amendment to the 

relevant parts of the UDZ legislation. 

Expected Timeline:  

Intention of Department is to commence relevant sections as soon as 

possible once the Amendment Bill has been passed. Likely timeline end of Q2 

2026 (June)



City Edge Project Update (Re-Cap) 
SDCCs Approach/Next Steps : 

– Work has continued to progression with the Strategic Urban Regeneration

Framework (SURF) for the SDCC part of the City Edge Area

– Consultation Strategy currently being finalised

– Internal and External Engagement with Infrastructure providers has

continued to inform the Draft SURF

– The Draft SURF is currently being finalised and relevant Environmental

Assessments will be carried out.

– Target Timeline for the Draft SURF to be published April 2026



City Edge Project Update (SURF)

Questions 

High level Timeline Overview: 

– Members Briefings on the Draft SURF 1st Week in April 2026

– Draft Strategic Urban Regeneration Framework (SURF) Public Display Mid 

April 2026

– 4 Week Consultation up to Mid May 2026

– CE Report submitted to Members Mid June 2026

– Consideration of CE Report July Council meeting 2026
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