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1. INTRODUCTION 
1.1 CLIMATE ACTION PLAN OVERVIEW 

SDCC’s Climate Action Plan 2024-2029 was approved on 

12th February 2024 in accordance with the Climate 

(Amendment) Act 20211 which required all local 

authorities in Ireland to prepare and make a Climate 

Action Plan (CAP), in consideration of wider national 

climate and energy targets. The CAP addresses both 

mitigation and adaptation measures.   

The Climate Action Plan 2024-2029 is centred around 

actions that collectively address the four key targets of 

this plan, which are framed by the Climate Action and 

Low Carbon Development (Amendment) Act 2021 and 

the National Climate Action Plan 2023: 

• 50% improvement in the Council’s 
energy efficiency by 2030; 

• 51% reduction in the Council’s greenhouse 
gas (GHG) emissions by 2030; 

• To make Dublin a climate resilient region, by 
reducing the impacts of future climate 
change-related events; and  

• To actively engage and inform our 
communities on climate action. 

 

The Plan sets out 129 actions that the Council will 

undertake in the areas of energy & buildings, transport, 

flood resilience, nature-based solutions, circular 

economy & resource management and community 

engagement.  The Plan was developed by SDCC in 

conjunction with the Dublin Climate Action Regional 

Office (CARO) and the City of Dublin Energy Management 

Agency (CODEMA). The Plan was subject to public 

consultation and Strategic Environmental Assessment 

processes. SDCC has committed to reviewing and 

reporting on this Plan annually.    

This report refers to the 2025 reporting period.   

 

 

 

1.2 CLIMATE STAFFING AND 

GOVERANCE 

The implementation of the SDCC Climate Action Plan is 

managed by the Climate Action Team.  

The Climate Action Team works closely with internal and 

external stakeholders to deliver actions in the Plan and to 

progress targets.   

Actions are being implemented by all departments of 

SDCC. Internal cross departmental Climate Action 

Working Groups meet quarterly to discuss and report on 

progress on individual actions. The Chairs of these 6 

Working Groups then report to the Steering Group.   

The CAP was prepared in partnership with the 

Environment, Public Realm and Climate Change Strategic 

Policy Committee and the Elected Members of South 

Dublin County Council and they are kept up to date on 

progress.   

Figure 1 Climate Action Reporting Framework 

A detailed outline of climate action reporting 

requirements and arrangements are set out in Chapter 7 

Implementation & Reporting of the SDCC CAP. 

Monitoring and Reporting (M&R) 

The Council continues to report annually on energy 

performance and emission targets annually to the SEAI. 

SDCC has been entering this data into the Sustainable 

Energy Authority of Ireland (SEAI)’s Monitoring & 

Reporting (M&R) System annually since 2011, in order to 

comply with the reporting requirements of the European 

Energy Efficiency Directive 2012/27/EU. The SEAI reports 

the evaluated results to SDCC in Q3 of the following year. 

Sectoral Performance  

The Council continues to report annually on their 

performance on climate action by way of KPIs to inform 

the performance of the local government sector on 
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climate action, as part of the local government DECA 2030 

Strategy. 

National Climate Action Plan 

The Council will, in accordance with Part 3(w) of the Local 

Authority Climate Action Charter, continue to report 

annually to the Department of Climate, Energy, and the 

Environment (DCEE) on progress on climate action at local 

level as part of the delivery of the national climate 

objective.  

 

UN Sustainable Development Goals  

The 2018-2020 Sustainable Development Goals (SDGs) 

National Implementation Plan acknowledged that local 

government ‘has a crucial role to play in translating 

national policies into tangible practical actions that can 

help to concretise the SDG objectives into our individual 

and communities’ behaviours and goals.’ Furthermore, 

local authorities are recognised as one of the Agenda 

2030’s nine ‘Major Groups’, which play a crucial role in 

sustainable development and Agenda 2030 also 

highlights the particular role of local authorities and 

communities in sustainable urban development. The 

Council is working to advance the SDGs. Each of the 

actions listed in the Climate Action Plan for the County 

and for the Decarbonisation Zone are mapped against the 

relevant goals and targets in the SDG. 

  

1.3 UPDATES TO CLIMATE POLICY 

AND LEGISLATION SINCE THE 2024 

ANNUAL PROGRESS REPORT 

The Climate Action Plan 2025 (CAP25), published in April 

2025, is the third statutory Climate Action Plan. CAP25 

builds on the previous plans to provide a roadmap for 

taking decisive action to halve Ireland’s emissions by 2030 

and reach net zero by no later than 2050, as committed 

to in the Climate Action and Low Carbon Development 

(Amendment) Act 2021. The supplementary Annex of 

Actions includes only new and high impact actions whilst 

the full roadmap of actions to support the delivery of our 

climate targets remains within the Climate Action Plan 

itself. 

Le Chéile 28 Statement of Strategy 2025 – 2028 
The Department of Climate, Energy and the Environment 

(DCEE) set out its policies for accelerating climate action 

and energy transition for the next 3 years in its Le Chéile 

28 Statement of Strategy 2025 - 2028. The strategy 

focuses on sustainable energy systems, circular economy, 

and environmental protection. To facilitate proactive 

engagement and provide support for the understanding 

and adoption of climate action, the Department intends 

to provide support to Local Government to enhance its 
role in climate action, in line with their Climate Action 

Plans. 

 

Renewable Heat Obligation Bill  

The Renewable Heat Obligation Bill was approved in 

2025. The scheme which is expected to commence in 

2026 will obligate suppliers of fossil fuels to the heat 

sector to ensure a minimum percentage of their supplied 

energy comes from renewable sources. As well as 

reducing emissions and reliance on imported fuels, the 

Bill aims to boost indigenous biomethane 

production.  Local authorities will play a role in the 

planning and development of new infrastructure such as 

anaerobic digestion (AD) plants for producing 

biomethane and gas grid injection sites.  

 

Private Wires Policy Statement 

On 15 July 2025, the government adopted a Strategy 

Statement on Private Wires, a significant reform of the 

rules on electricity infrastructure. It will unlock private 

sector investment in electricity infrastructure, particularly 

renewable generation and storage. It will also facilitate 

the provision of low-cost charging solutions for electric 

vehicles and expand opportunities for self-supply of 

electricity. 

 

At present only ESB Networks can own a line that brings 

electricity from a generator to an electricity customer. 

Following an extensive consultation exercise with 

industry, the government has decided that in future 

private investors will be able to build and own such lines 

in the following circumstances: 

• A direct connection between a generator, for 

example a wind farm or solar farm, and an 

electricity customer, perhaps a factory that 

wants to decarbonise. There are situations 

where this is quicker and more efficient than 

having both parties connect to the grid; 

• A wind farm or solar farm owned by one 

company will be able to share a grid connection 

with another generator or a battery installation 

owned by another firm. Previously this could 

have breached the rules prohibiting private 

lines; 

• Private lines will be allowed where they are the 

solution to allow on street charging of electric 

vehicles; and 

• To allow a firm that self-supplies electricity to 

provide electricity to neighbouring customer 

where the line does not have to cross land 

owned by a third party 

In December 2025, the government approved the 

General Scheme for a Private Wires Bill and the decision 

to commence drafting of the bill. 

The Climate Change Advisory Council2 in 2025 took a 

new approach to reviewing the Irish Government’s 

progress on climate action. A key task of the Council is to 

conduct an annual review of progress made over the 
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previous year across all sectors, in reducing greenhouse 

gas emissions and furthering the transition to a low-

carbon, climate-resilient and sustainable economy and 

society by 2050.  To deliver on this function, the CCAC 

produced sector focused annual reviews as follows: 

1. Annual Review 2025- Our Changing Climate in 

2024 (March 19, 2025) 

2. Annual Review 2025 – Electricity (29 April 2025) 

3. Annual Review 2025 – Transport (18 June 2025) 

4. Annual Review 2025 – Agriculture, Land-use 

and Land-use Change, and Forestry (16 July 

2025) 

5. Annual Review 2025 – Built Environment, 

Industry and Waste (2, September 2025) 

6. Annual Review 2025 – Preparing for Ireland 

Changing Climate (29 September 2025) 

7. Annual Review 2025 – Biodiversity (14 October 

2025) 

8. Annual Review 2025 - Summary For All 

9. Annual Review 2025 – Cross Sectoral Review  

In the fifth edition of the adaptation scorecard, published 

by CCAC, local authorities were rated ‘good’ in the 2025 

Adaptation Scorecard, with well-established governance 

structures, active cross-departmental coordination, and 

high levels of implementation of Local Authority Climate 

Action Plans, where approximately 78% of actions are in 

progress or completed. The local government sector was 

rated good in ‘governance and resourcing’ and ‘policy 

implementation and mainstreaming while was rated 

moderate for progress in ‘risk and adaptive measures. Key 

results include expanded staff training with new Local 

Authority Climate Action Training Plan (2024-2027), 

mainstreaming of climate considerations into local plans 

and procedures, innovative adaptation and resilience 

projects, and efforts at local level to access national and 

EU funding streams. Progress has also been made in 

establishing decarbonising zones as demonstration areas 

for integrated mitigation and adaptation action; however, 

delivery within these zones is uneven and constrained by 

the absence of dedicated funding mechanisms.  

The report recommends that local authorities strengthen 

adaptation delivery by securing permanent climate action 

and adaptation staff posts and expanding overall capacity, 

as temporary roles and limited staffing are seen as major 

risks to implementation. It calls for dedicated and multi-

annual funding streams for local adaptation and 

resilience projects, including a specific funding 

mechanism for Decarbonising Zones, to address current 

inconsistencies in delivery. Authorities are advised to 

embed climate risks in corporate risk registers, align 

actions with the National Climate Change Risk 

Assessment, and improve regular reporting on risk and 

progress. 

To further support adaptation, the CCAC collaborated 

with the Central Bank of Ireland to produce Funding 

Climate Adaptation in Ireland3 which highlights the lack 

of financing to date and if this continues the increasing 

costs of inaction.  

Ireland’s Provisional Greenhouse Gas Emissions 

The Environmental Protection Agency’s Ireland's 

Provisional Greenhouse Gas Emissions 1990-20234 was 

published in July 2024. The report showed that 

provisional total national greenhouse gas emissions in 

2023 (excluding LULUCF) are estimated to be 55.01 

million tonnes carbon dioxide equivalent (Mt CO2eq) 

which is 6.8% lower (or 4.00 Mt CO2eq) than emissions in 

2022 (59.00 Mt CO2eq) and follows a 2.0% decrease in 

emissions reported for 2022. Emissions in 2023 are 1.2% 

lower than the historical 1990 baseline for the first time 

in 33 years. 

 

The Environmental Protection Agency’s Ireland’s 

Greenhouse Gas Emissions Projections 2024-20555 was 

published in May 2025. It provides an assessment of 

Ireland’s total projected greenhouse gas (GHG) emissions 

from 2023 to 2050, using the latest inventory data for 

2023 as the starting point. The focus of the assessment is 

out to 2030 given current national and EU 2030 climate 

targets. Extended projections out to 2055 are also 

provided. Key findings include: 

• Ireland is not on track to meet the 51 per cent 

emissions reduction target (by 2030 compared 

to 2018) based on these projections which 

include most 2024 Climate Action Plan 

measures 

• Budget period 1 (2021-2025) of 295 Mt CO2eq 

is projected to be exceeded by between 8 to 12 

Mt CO2eq.  

• Budget period 2 (2026-2030) of 200 Mt CO2eq 

is also expected to be exceeded by a significant 

margin of 77 to 114 Mt CO2eq (with carryover 

from Budget period 1). 

 

Ireland’s Annual Report 2024 on Public Sector Energy 

Efficiency Performance  

The Sustainable Energy Authority of Ireland’s Annual 

Report 2024 on Public Sector Energy Efficiency 

Performance6 showed in its breakdown of final energy 

consumption by subsector, that Local Authorities & Water 

Services were the second biggest energy consumer in the 

public sector. The breakdown of 2023 energy-related 

GHGs by energy type for the entire public sector showed 

electricity related GHGs to be largest (41%) followed by 

transport (21%) and natural gas (20%). Energy efficiency 

performance for Irish public bodies has improved by 

34.9% since baseline, where fossil CO2 emissions have 

decreased by 6.3% since the greenhouse gas baseline, 

and total energy-related CO2 emissions have decreased 

by 24.1%. 
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National Climate Change Risk Assessment 

The Environmental Protection Agency published Ireland’s 

first National Climate Change Risk Assessment (NCCRA)7.  

The NCCRA is a comprehensive analysis of the impacts of 

climate change on Ireland’s environment, economy and 

society. The NCCRA:  

• Identifies, ranks, and prioritises national 

climate change risks. 

• Identifies areas where action needs to be 

prioritised to make Ireland more resilient to the 

impacts of climate change. 

• Supports the prioritisation of adaptation-

related investments in infrastructure and 

improve the robustness of policy development 

in climate-sensitive sectors. 

• Provides a consistent evidence base on which 

to inform the development of the National 

Adaptation Framework and other adaptation 

responses at a national level, such as the 

Central Bank of Ireland’s Climate Risk and 

Sustainable Finance Forum. 

• Provides a national reference for conducting 

and updating sectoral, local, and other 

stakeholder adaptation plans in Ireland. 

 

(It should be noted that localised analysis is still needed, 

to ensure adaptation measures are appropriate and do 

not result in maladaptation).  

The NCCRA has critically highlighted the systemic impacts 

of risks, that an impact in on sector could have a chain 

reaction in other, further highlighting the importance of a 

whole of government systems approach to climate 

action. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2 NCCRA Findings 
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2. CAP 2024-29 
SDCC is continuing to work towards achieving the four key 

targets of the CAP, which are framed by the Climate 

Action and Low Carbon Development (Amendment) Act 

2021 and the National Climate Action Plan. 

 

 

Table 1: Progress against our Key Targets 
 

As summarised in the table above, SDCC’s overall 

progress to date indicates that SDCC is on track to achieve 

our key targets by 2029.  

Further detail of the work being undertaken across all of 

the Actions to date, which feed into the key targets, is set 

out in the following sections of this progress report.  

2.1 CLIMATE ACTION PLAN: KEY 

ENERGY EFFICIENCY & CARBON 

EMISSIONS TARGETS 

50% Improvement in Energy Efficiency  

While final energy efficiency results for 2025 will not be 

confirmed until Q4 2026 by the SEAI based on the 

Monitoring and Reporting (M&R) data, early estimates 

suggest SDCC may be on track to achieve a 46.2% 

improvement in 2025. The most recent validated data 

from the SEAI (M&R) database for 2024 shows that, after 

adjusting for population growth, SDCC has already 

improved its energy efficiency by 44.2% compared with 

the baseline year. 

51% Reduction in Greenhouse Gas emissions 

SDCC continues to make progress towards the GHG 

emissions target. In 2025, SDCC’s estimated Total 

(Electricity and Direct) greenhouse gas (GHG) emissions 

were approximately 6069 tCO2, representing a 49.9% 

reduction in total GHG emissions. Direct emissions 

(Transport & Thermal) are estimated to be 2404 tCO2, 

representing 18.6% reduction in total GHG emissions. 

Making Dublin a climate resilient region, by reducing the 

impacts of future climate change-related events. 

The impacts of climate change will require taking practical 

actions to manage risks such as those from flooding and 

sea level rise. Implementing strategies that protect and 

enhance our green infrastructure, promote SuDS to 

manage surface water and reduce flooding risks e.g. 

Flood Alleviation Schemes, will help to protect 

communities and strengthen the resilience of the 

economy.  

Actively engaging and informing our communities on 

climate action. As climate change challenges demand a 

collective response, SDCC will collaborate with 

individuals, communities, and businesses through various 

channels to promote effective action and engagement.

TARGET 2022 2023 2024 2025 

% Improvement in 

Energy Efficiency 

40.59% 45.4% 44.2% 46.2%* 

% Reduction in Total 

GHG Emissions 

31.1% 41.8% 43.5% 49.9%* 

* 2025 figures are preliminary estimates, based on best 

available data, confirmed figures are expected from the SEAI 

evaluation of the M&R data in Q3/Q4 2026. 

Figure 2: Energy Efficiency Chart – annual progress  
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2.2 FOCUS ON ACTIONS 

2.3 ENERGY AND BUILDINGS 

Managing Energy in SDCC  

In 2025, significant milestones were achieved in reducing 

the carbon footprint of council-owned buildings. 

Progress continued on the development of new Energy 

Performance Contracts (EPCs) across six of the highest 

energy-consuming buildings. With the preferred bidder 

identified, a technical review of the EPC proposal 

was initiated, including detailed financial and carbon-

benefit analyses. A favourable outcome of the review 

will allow contract signing to progress in 2026. 

The contract for the installation of solar PV systems on 

council buildings—such as libraries and community 

centres—was awarded in October 2025. Detailed design 

has been completed, and ESB applications are currently 

in progress for the first 11 buildings.  

Following the appointment of a new Energy Officer in 

October 2025, work towards ISO 50,001 Energy 

Management Certification recommenced. A draft 

implementation plan and timeline was completed with 

the aim of achieving ISO certification in 2026. 

In 2025 five Significant Energy Users (SEU’s) accounted 

for 85% of total energy used in SDCC.   

  SEU Group  % Total Final 

Energy 

Consumption  

SEU 1  Public Lighting  36% 

SEU 2  Transportation / Fleet  17% 

SEU 3  Leisure Centres  16% 

SEU 4  Corporate Office Buildings  10% 

SEU 5  Culture 6% 

TOTAL for ISO 50001 Implementation  85% 

 

Retrofitting SDCC housing stock  

All new social houses are built to Near Zero Energy 

Building Standard. However, there is a need to upgrade 

existing housing stock to B2 BER Standard.  

In 2025 SDCC continued to manage and maintain the 

social housing stock of 10,497 units. The Housing 

Department continued to deliver the Energy Efficiency 

Retrofit Programme and 98 homes were upgraded to B2 

BER standard. The works to each property can include a 

combination of new windows and doors, upgrading on 

existing building fabric insulation properties and the 

installation of energy efficient air to water heating 

systems. A total of 421 homes have been upgraded to B2 

standard since the programme commenced in 2013.  

Tallaght District Heating Network 

South Dublin District Heating (t/a Heatworks) continued 

to deliver low carbon heat to customers under phase 

one of our district heating network which includes the 

Work IQ building and 133 cost rental apartments at 

Innovation Square. In 2025 the CO2 savings are 1,421.84 

tons contributed to our decarbonisation goals.  

This phase is now complete and was supported by 

funding of €4.9m from the Department of Climate, 

Energy and the Environment (DCEE). District heating 

network pipes were installed during construction of the 

Airton Road extension to facilitate future district heating 

connections, and funding for a second phase is currently 

being pursued with DCEE. 

Works were completed on the Airton Road extension in 

Cookstown which incorporated infrastructure to support 

future extension of our district heating network. Efforts 

to secure additional customers for the network are 

ongoing, with SDCC exploring potential expansion 

SDCC has identified a number of strategic actions that 

will play a crucial role in achieving the targets of the 

CAP. These actions are designed to address key 

objectives and drive progress towards the successful 

implementation of the plan. The include: the 

continuation of the public lighting retrofit 

programme; decarbonisation of our buildings with 

high energy demand; and decarbonisation of at least 

31% of our Fleet. Other notable actions include the 

continued delivery of the Cycle South Dublin 

Programme; the rollout of the Dublin Region EV 

Charging Strategy; and the continued retrofit of the 

Councils social housing stock. 

Table 2: SDCC Significant Energy Users 
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options and funding streams to further enhance this 

innovative infrastructure. 

Energy Awareness Toolkit 

SDCC is looking toward a greener future with the launch 

of new guides aimed at helping residents address energy 

use in their home.   

A series of jargon-free leaflets were designed for 

householders and social housing tenants trying to 

understand their new heat pump or just looking for a 

clearer, roadmap to assist in reducing energy bills and 

carbon footprints.  

One of the primary goals of the new literature is to clear 

the air around heat pump technology. As Ireland (& the 

local authority) moves away from fossil fuel boilers, 

many residents have questions. SDCC’s "Myth Buster" 

leaflet addresses these head-on:  

• Efficient Operation  

• Built for Irish Winters  

• Versatility  

• Installation & Running Costs  

 

 

For householders, the pamphlet highlights the 

significant SEAI grants available to offset installation 

costs, while the tenant version focuses on how 

to operate these systems for maximum comfort and 

minimum cost. An accompanying Heat Pump Myth 

Buster video has been procured and will be finalised in 

early 2026 to be distributed within SDCC.  

Beyond high-tech hardware, the Smarter Living toolkit 

offers essential information on daily energy efficiency. 

The message to the public is clear: you don’t need a 

massive renovation to make a difference. Key takeaways 

include:  

• Heating Habits  

• Optimising Appliances  

• Ventilation & Draughts  

• Efficient Cooking  

 The guides also place an emphasis on home 

maintenance. 

These pamphlets are available across SDCC in libraries, 

at climate events and digitally on the SDCC Climate 

Action website www.sdcc.ie/climateaction.  

For new tenants, they will serve as an essential 

"welcome pack" to help them navigate modern energy 

systems.  

2.4 TRANSPORT 

Decarbonising SDCC Fleet 

In 2025, SDCC continued its transition from Internal 

Combustion Engine (ICE) vehicles to more sustainable 

alternatives, supporting the goals set out in the Climate 

Action Plan 2024-2029. The Council is committed to 

increasing the number of electric and alternative fuel 

vehicles within its fleet. Priority is given to selecting 

vehicles that are both fit for their intended purpose and 

meet operational requirements. Each vehicle type will 

undergo a thorough assessment to ensure it can 

effectively fulfil the council’s operational needs while 

contributing to its climate targets.  

By the end of 2025 66% of SDCC diesel vehicles were 

using Hydrogenated Vegetable Oil (HVO), which is a 

sustainable, renewable diesel fuel produced from waste 

vegetable oils and fats. This initiative serves as an interim 

measure, providing the necessary time to upgrade our 

Innovation Square Apartments heated from 
the   Heat Works District Heating Energy 

Centre located on the Belgard Road in Tallaght 

https://www.sdcc.ie/climateaction
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EV charging infrastructure and facilitate the future 

purchase of a larger volume of electric vehicles for our 

smaller fleet. Additionally, it provides a more sustainable  

approach for the larger vehicles, for which there is 

currently no electric alternative, and allows for research 

into the development of alternative fuels for these larger 

vehicles that are essential in our fleet. 

By the end of 2025 a further 6% of SDCC fleet had been 

converted to electric vehicles. A new Fleet Management 

System (FMS) was implemented in 2025 by the 

Mechanical Services Team, which will serve to further 

the decarbonisation of the fleet in 2026. 

Active Travel Progress 

By the end of 2025 a total of 68km, representing 48% of 

the Cycle South Dublin Programme was delivered or was 

under construction. 

In 2025 SDCC was allocated €21.5 million in NTA Funding. 

This grant was the third highest allocation to a local 

authority nationally and will a dedicated team of 

technical and administrative staff manage the delivery of 

active travel projects. 

In 2025 substantial progress was made on delivering and 

upgrading cycling and walking infrastructure in the 

County.  

Progress  2025 

New & Upgraded Cycle Lanes (linear metres) 19,866m 

New & Upgraded Footpaths 62,579m2 

Table 3: Active Travel Delivery in 2025 

The Active Travel Team completed the construction of 

several active travel routes throughout the county. 

• Dodder Greenway 

• Butterfield Avenue  

• Oldbridge Road   

• Spawell Link Road 

• Phase 2 of the D24 Network 
 
The Active Travel Team also worked improve safety on 
main access routes to schools.   

In 2025, 9 schools benefitted from Safe Routes to 
Schools, School Streets and other active travel schemes 
in South Dublin. These projects provide increased safety 
for the students and provide a more viable way for 
students to walk and cycle to school.    

The primary school cycle training programme was 
implemented again in 2025, with 36 schools and 2,033 
students participating in the programme. 
 
 
 

 
 

Staff Travel Hub 

Work progressed on the Staff Travel Hub, which aims to 

support staff in moving away from using private cars for 

daytime work trips. 

This project is being delivered by a dedicated internal 

working group featuring representatives from Climate 

Action, Corporate, Active Travel, Facilities, Health & 

Safety and Digital Services. By pooling expertise, we’ve 

ensured that the hub is a practical, safe and tech-ready 

solution for the modern workday.  

In 2025 the team met with external vendors and our 

neighbours in other Dublin local authorities, while 

developing ideas internally, to identify the best fit for 

SDCC’s specific needs.  Preliminary Market Consultation 

(PMC) was conducted, where six specialist vendors 

provided detailed insights into their offerings. As a result, 

we have curated a solution that balances versatility with 

ease of use, best suiting the needs of SDCC.  

The initial rollout will include:  

• Nine E-Bikes: A diverse selection including 

cargo bikes (perfect for moving gear), long-

tails, standard and foldable models for 

maximum flexibility.  

• Two Electric Vehicles (EVs): For longer journeys 

or when a bike just won't do.  

A centralised booking system will keep things seamless. 

Initially, this will be used to manage the EV fleet, 

ensuring vehicle availability when you need it. In due 

Bike Week took place in May 2025. Events 
included a Family Fun Cycle in Dodder Valley 

Park on Sunday 18th May.  Participants included 
cycle groups, solo cyclists, disability groups and 

families. 
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course, the system will expand to include e-bike 

bookings as well.  

This hub represents a major step in reducing our 

corporate carbon footprint while providing staff with 

healthier, faster ways to get around the county.   

Progress is ongoing, with the next steps finalising designs 

and tendering of the e-bike parking cage and then going 

to tender for the e-bikes, EVs and booking system. 

 

2.5 FLOOD RESILIENCE 

Flood Alleviation Schemes 

Delivery of the Poddle Flood Alleviation Scheme 

continued in 2025.  

Works commenced on the scheme in April 2024 with a 

36-month programme. Once the scheme is completed it 

will provide flood protection to over 900 residential 

properties and 50 commercial properties in a 1 in 100-

year rainfall event.  

A new flow control structure and impoundment area 

was completed in Tymon Park. The impoundment area 

provides the main flood defence benefit of the scheme 

by enabling up to 65,000m3 of water to be stored in the 

lake there during a rainfall event increasing capacity in 

the downstream river channel. The impact of this 

impoundment area was seen during Storm Chandra in 

January 2026, where flooding that might have been 

expected in areas downstream for similar events, did not 

occur. 

A new 2,000m2 Integrated Constructed Wetland was 

completed on the River Poddle in Tymon Park as part of 

the scheme.  

Whitechurch Stream Flood Alleviation Scheme - Works 

commenced in April 2023 with 27-month programme. 

The Whitechurch Stream was identified under the 

Dodder Catchment Based Flood Risk Assessment and 

Management as being liable to flooding during a one in 

one-hundred-year flood event - putting homes, 

businesses and lives at risk. The €2 million investment 

will protect over 170 properties including 150 homes 

and up to 20 businesses. 

The River Camac Flood Alleviation Scheme is being 

progressed at preliminary design stage, with complex 

modelling ongoing. 

Major Emergency Management Planning 

SDCC recognises the increasing interconnectedness of 

major emergency management planning and climate 

action. As climate change amplifies the frequency and 

intensity of extreme weather events, robust emergency 

preparedness becomes even more critical. SDCC's 

approach integrates these two vital areas, ensuring the 

county is not only prepared for current risks but also 

building resilience against future climate-related 

challenges. 

Climate change is projected to bring a range of impacts 

to South Dublin County, including increased flooding due 

to heavier rainfall, more frequent and intense storms, 

and prolonged periods of heat or drought. These 

changes can significantly exacerbate existing hazards 

and create new ones, placing additional strain on 

emergency services and community resources. 

 

Integrating Climate Action into Emergency 

Management 

SDCC's climate action plan directly informs and 

strengthens its major emergency management planning 

in several key ways: 

• Climate Risk Assessment: The council's climate 

action plan includes a detailed assessment of 

climate-related risks, providing crucial 

information for emergency planning. This 

assessment identifies specific vulnerabilities 

within the county, such as areas prone to 

flooding or those with aging infrastructure 

susceptible to extreme weather. This data is then 

integrated into the broader emergency risk 

assessment process. 

 

• Scenario Planning: Climate change scenarios are 

incorporated into emergency planning exercises. 

This allows SDCC and its partner agencies to 

prepare for the unique challenges posed by 

climate-related events, such as more complex 

and prolonged emergencies, larger-scale 

evacuations, and increased demand for 

resources. 

 

• Infrastructure Resilience: SDCC's climate action 

plan prioritizes investments in infrastructure 

resilience, recognizing that robust infrastructure 

is essential for effective emergency response. 

This includes upgrading flood defences, 

improving drainage systems, and strengthening 

critical infrastructure like hospitals and 

emergency services facilities. Resilient 

infrastructure minimizes the impact of extreme 

weather events and facilitates a faster recovery. 

 

• Resource Management: Climate change can 

strain resources during emergencies. SDCC's 

climate action plan addresses resource 

management by promoting sustainable practices 

and investing in resources that are adaptable to 

changing conditions. 
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• Nature-Based Solutions: SDCC's climate action 

plan incorporates nature-based solutions, such 

as green infrastructure and tree planting, which 

can play a vital role in both climate mitigation 

and adaptation. These solutions can help reduce 

flood risk, provide shade during heatwaves, and 

enhance community resilience. They also 

contribute to carbon sequestration, mitigating 

the impacts of climate change. 

In 2025 the severe weather response plan was 

implemented four times, for the following primary 

weather (wind / rain) events: 

• 24/01/25 Storm Eowyn (red wing warning 

• 20/07/25 Status Orange Rainfall warning 

• 14/11/25 Status Orange Rainfall warning 

(Storm Claudia) 

• 09/12/25 Storm Bram (Orange wind warning) 

SDCC’s Severe Weather Assessment Team (SWAT) met 

eight times, and the Crisis Management Team (CMT) 

was activated for one event and met twice. 

The members of the SWAT and CMT were provided 

with powerbanks to power phones and laptops, to 

reduce impacts of potential power outages during 

severe weather. 

Climate Action in our Villages Improvement Schemes 

In 2025, several District Enhancement Schemes 

delivered improvements across the County while also 

delivering on multiple climate action objectives. 

The Rosemount District Enhancement Scheme was 

officially opened during the year. The project introduced 

a range of upgrades designed to prioritise sustainable 

mobility, including reduced car dominance and 

enhanced walking and cycling infrastructure. Sustainable 

Drainage Systems (SuDS) were installed to improve 

surface water management and support local 

biodiversity. 

The Rosemount scheme also incorporated circular 

economy principles. A new public seating area, the 

Bladebridge Pavilion was installed —a covered seating 

area that invites people to pause and connect. The 

pavillion uses repurposed wind turbine blades, providing 

a distinctive example of innovative reuse in public realm 

design.  

Bawnogue District Enhancement Scheme included SuDS 

rain gardens designed to manage surface water runoff at 

source by mimicking natural hydrology. The primary 

design intention is to attenuate, treat, and infiltrate 

stormwater rather than convey it rapidly to piped 

drainage networks. 

 

 

 

2.6 NATURE-BASED SOLUTIONS 

Tree Planting 

From absorbing carbon to supporting biodiversity and 

improving air quality trees continue to play an important 

role in mitigating the impacts of climate change.  

SDCC remains committed to enhancing the county’s 

landscape through a sustained and strategic 

tree-planting programme.  

 

Progress in 2025 Number of Trees 

Trees planted in Q1 1676 

Trees planted in Q2 0 

Trees planted in Q3 0 

Trees planted in Q4 1896 

TOTAL 3572 

Table 3: Trees Planted in 2025 

These newly planted trees contribute to an estimated 

75,000 street trees recorded on Arbotrack, SDCC’s 

tree-maintenance mapping system. Collectively, these 

street trees are estimated to have sequestered 

approximately 22,630 tonnes of CO₂e to date.  

In addition, SDCC data indicates that our parks and open 

spaces are home to more than 125,000 trees, further 

strengthening the county’s green infrastructure and 

supporting long-term climate resilience. 

The regular tree planting and maintenance programme 

is supported by Miyawaki mini woodlands planting. 

Miyawaki mini woodlands are small, dense, rapid-

growing plantations of entirely native species in an urban 

setting. Through this we are able to create mature native 

forests ten times faster than conventional plantations.  

In 2025, approximately 3,082m2 of native woodland was 

planted with 8, 350 native tree saplings in parks in South 
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Dublin as part of a wider landscape and woodland 

restoration project being undertaken by Public Realm. 

Site preparatory works were carried out on a further 

1680 m2 in 2025 Works included clearing and removing 

debris, laying cardboard and spreading mulch to enrich 

the soil.  

Community groups assisted in the delivery of the mini 

woodlands. As well as being important ecological 

features these projects are a great way of involving 

communities in positive Environmental Actions.   

ICWs delivering for the local environment 

Following the completion of the Dublin Urban Rivers LIFE 

(DURL) Project—which focused on improving river water 

quality impacted by human activities—a survey of insect 

diversity was undertaken in August 2025 at seven 

Integrated Constructed Wetland (ICW) cells across South 

Dublin. 

The survey established a strong baseline for future 

monitoring and recorded a notably high level of insect 

diversity. In total, 68 species were identified across five 

sites, including Griffeen Valley Park (Esker South), 

Dodder Valley Park (Old Bawn), and Tymon Park 

(Templeogue). 

Among the species recorded, two were identified as 

localised or rare: 

• Grassminer (Elachista maculicerusella), a 

micro-moth, found at the Tymon Park ICW 

cells. This represents the first recorded 

occurrence of this species in Dublin. 

• Bulrush Wainscot (Nonagria typhae), a 

macro-moth, recorded at the Griffeen Valley 

Park ICW cells. 

These findings underscore the ecological value of ICWs 

as habitats that support diverse and, in some cases, rare 

insect species. 

Further surveys planned for spring and early summer 

2026 are expected to add to the species list, as insect 

communities fluctuate seasonally and are closely linked 

to plant-species availability. 

 

 

 

 

 

 

 

2.7 CIRCULAR ECONOMY & 

RESOURCE MANAGEMENT 

Managing and reducing waste in SDCC 

We are making tangible changes to reduce daily waste 

throughout SDCC. County Hall will soon see the rollout 

of a new 3-bin system. This Green, Brown and Black 

segregation setup will be installed across the building to 

ensure food waste and recyclables are diverted from 

landfill/incineration effectively. An accompanying 3-Bin 

video has been procured and will be finalised in early 

2026 to be distributed within SDCC.    

In 2025 the SDCC canteen continued its green 

transformation. This progress is driven by a dedicated 

working group featuring representatives from Climate 

Action, Facilities, Corporate and our Canteen team, who 

have been meeting regularly to ensure our catering 

services align with the Council’s climate targets.   

Successes in 2025 included the elimination of single-use 

sauce sachets. The move to reusable pump dispensers 

will save an estimated 30,000 single-use sachets per 

year. Having planned and procured in 2025, the DRS 

‘Return-For-Children’ bin was introduced into the 

canteen, providing a convenient way for staff to engage 

with the Deposit Return Scheme while supporting 

children’s charities.   

These initiatives demonstrate that small, daily choices 

in County Hall contribute to our broader climate 

mission.  

Fast Fashion Documentary 

“Losing the Thread: The Cost of Fast Fashion”, premiered 

on Friday, October 3rd, at the Lighthouse Cinema in 

Smithfield. A collaboration between the four Dublin 

Local Authorities and funded by the Department of 

Climate, Energy and the Environment, the launch of the 

film was attended by over 150 students from across 

Dublin 

Tymon Park ICW 
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The film, which is now available to view on the 

https://mywaste.ie/sustainability/clothes-and-

textiles/losing-the-thread-documentary/ takes an 

honest look at Ireland’s Fast Fashion problem. It 

examines the environmental impact, the ethical 

dilemmas and shares the opinions of shoppers on 

Dublin’s shop streets. It ultimately ends with an inspiring 

turn, showcasing positive and practical steps we can 

take, featuring expert opinions from Ireland’s 

burgeoning circular economy space. 

The launch was a vibrant mix of education and 

inspiration which included a circular clothes swap, 

upcycling workshops, expert advice and an interactive 

panel discussion with experts in the circular economy. 

The activities included a fully circular swap shop where 

over 200 items of clothing were traded! The film and 

launch are part of the four Dublin Local Authority’s 

commitment to supporting circular economy and 

reducing textile waste. 

Promoting Reuse at Ballymount Civic Amenity Site 

SDCC in collaboration with Panda and Balsam Hill, a 

leading artificial reusable Christmas tree company, 

launched an innovative new recycling scheme for 

artificial trees for the 2025 Christmas season.  

Project reTREE, which is the first of its kind, began on the 

15th November 2025 and continued until the 31st January 

2026. Householders across the county were invited to 

dispose of their old or broken artificial Christmas trees, 

including pre-lit trees with light strings attached at 

Ballymount Civic Amenity Site. All artificial trees, 

regardless of brand were accepted free of charge. 

Working with Panda and Balsam Hill these trees were 

then shipped to France to be recycled properly.  

Recycling artificial Christmas trees brings many benefits 

such as preventing unnecessary landfill waste, conserve 

resources used in manufacturing and will allow for the 

metal and plastic in the trees to be repurposed 

supporting sustainability. 

This initiative collected 7.5 tonnes of artificial Christmas 

trees which will be properly recycled.  

The project was run in conjunction with SDCC’s regular 

Christmas Tree collection from various locations around 

the county in January. This service is also free. 

In 2025, SDCC continued to divert non-hazardous waste 

paint collected at the Ballymount Civic Amenity Site from 

disposal or incineration. Working with partners 3.88 

tonnes of non-hazardous waste paint was recycled in 

2025.  

Building Homes Sustainably 

SDCC and Coillte, Ireland’s semi-state forestry company, 

announced in June of 2025 a collaboration on a 

sustainable house-building project on Council land at 

Melrose Court, Clondalkin, Dublin 22. The innovative 

project will see the construction of 27 age-friendly 

homes to A1 energy performance, using low carbon 

homegrown timber from Ireland’s forests.  

Wood products have the lowest embodied carbon of any 

mainstream building material and Ireland’s climate 

positions us uniquely to grow the softwood required for 

low carbon homes of the future. 

The scheme, which was designed and specified by SDCC 

architects, set sustainability as a key criterion. It 

promotes the use of offsite engineered timber frame, 

and modern methods of construction that demonstrate 

a lower embodied carbon approach. The project has the 

potential to become a model for Local Authority 

developments across the country. 

2.8 COMMUNITY ENGAGEMENT 

Dublin Climate Action Week 2025 

 

Dublin Climate Action Week (DCAW) 2025 proved to be 

a success for SDCC, showcasing the momentum behind 

our climate journey. Running from May 12th to 18th, the 

week saw SDCC lead or support 60 events, engaging 

thousands of residents, businesses and staff members 

across the county.   

This year’s programme was defined by its variety and 

depth. A highlight was our Farmers Sustainability Event, 

where local landowners explored innovative agricultural 

and biodiversity support schemes. In the Dublin 

Mountains, volunteers joined our peatland restoration 

efforts at Upper Glenasmole, participating in vital 

rewetting projects to boost carbon sequestration and 

water quality.  

Engagement with younger citizens reached new heights, 

with over 500 students and their teachers attending 

special cinema screenings of a thought-provoking 

‘Ocean’ documentary, while 19 climate workshops were 

delivered in SDCC schools. Several schools also took part 

in mini-woodlands preparations. SDCC libraries became 

hubs of activity, hosting "Sashiko" mending and fashion 

https://mywaste.ie/sustainability/clothes-and-textiles/losing-the-thread-documentary/
https://mywaste.ie/sustainability/clothes-and-textiles/losing-the-thread-documentary/
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upcycling workshops, home energy-saving clinics and 

more besides.  

Other standout moments included:  

• National Bike Week Overlap: Highlighting the 

link between active travel and emissions 

reduction.  

• Miyawaki Mini-Woodlands: Community 

planting sessions using rapid-growth urban 

forestry methods.  

• Walks & Talks in the Community: Ranging from 

guided biodiversity walks to workshops on 

sustainable energy use.  

The success of DCAW25 was made possible through the 

collaboration of our Climate Action Team, CARO, 

Codema and community partners. This collective energy 

will be vital as we continue to implement our Climate 

Action Plan 2024-2029.  

Community Climate Action Programme  

2025 was a landmark year for local community climate 

action, with the continued delivery of over €1.1 million 

worth of investment through Phase 1 of the Community 

Climate Action Programme (CCAP). In addition, Phase 2 

of the grant saw another € 1.073 million opened for 

applications for new projects in Q4 2025.   

 

 

 

 

 

 

 

 

How we mitigate continued damage to our climate, and 
how we adapt to the new reality of impacts caused by a 
warming atmosphere define the climate response. The 
Community Climate Action Programme seeks solutions 
to both. In Phase 1 28 Community Climate Projects were 
allocated funding.  

Throughout 2025, 11 projects focussed on the critical 

challenge of renewable energy generation in community 

spaces, through the installation of solar panels. 

Clondalkin Addiction Support Centre, Rathcoole 

Community Centre and St. Marks Youth & Family Centre 

have undertaken this work, creating small renewable 

energy hubs across the county, and reducing their 

operational costs. In total, over 200 kilowatts (kW) of 

renewable energy will be installed when Phase 1 

completes in 2026.  

Using less electricity and improving heat retention in 

community buildings is another essential intervention. A 

further 13 projects carried out energy efficiency works 

ranging from switching to higher efficiency LED lighting 

to upgrading building fabric through new windows, 

doors, and insulation. Groups supported here 

include Citywise Education, the Clondalkin Citizen’s 

Information Centre, Lucan Harriers Athletics Club, and 

the 103rd Dublin (Willington) Scout Group.   

Flooding and heat are two of the most significant climate 

change impacts.  The creation of a new community 

green space in Bawnogue at ACE Enterprise Park will 

help absorb more rainfall during local weather events, 

while native planting will help to cool the air on hot 

summer days. Circular economy innovation has also 

been supported. An electrical recycling initiative is under 

way at 12 sites across the SDCC administrative area, 

helping reduce the carbon impact inherent in the 

creation of new materials.   

Encouraging more active and lower carbon travel is also 

central to community level climate action. 2 projects 

installed bike parking facilities to support cycling, while 

3 are delivering new EV charging infrastructure to 

support the transition away from petrol and diesel 

journeys. Groups here include Glenasmole Community 

Centre and Three Rock Rovers Hockey Club.   

Building on the success of phase 1, a second round of 

funding worth €1.073 million will be awarded in April 

2026. Upon completion of Phase 1 and 2 of the 

Community Climate Action Programme, over €2 million 

will have been invested in climate action in our 

communities.  

 

Communicating Climate Action 

It is essential that climate action is visible, that the 

solutions are discussed and that effective change is 

seen as possible. 2025 saw SDCC offer new ways to 

present our climate action to local communities 

through our climate action website, 

www.southdublinclimate.ie.   

New Windows and doors at Firhouse 
Community and Leisure Centre 

https://www.southdublinclimate.ie/
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In 2025 a Climate Action Storymap was added to the 

website to provide a clear, engaging way to 

communicate SDCC’s climate action work to councillors, 

staff and the wider public. Using an innovative, map-

based format, the Storymap brings together data, 

locations, images and narrative to show how climate 

actions are being delivered across the SDCC area in a 

way that is interactive, accessible and easy to 

understand.  

 

 

 

 

 

 

 

 

 

 

 

 

 

The Storymap was created by drawing on existing 

climate data and projects. By combining this 

information into a single digital platform, the Storymap 

allows us to complement traditional progress reports, 

presentations and digital content. The Storymap allows 

users to explore climate actions geographically and see 

how local projects contribute to wider SDCC climate 

objectives.  

Climate action can often feel abstract or disconnected 

from everyday places. This tool helps bridge that gap by 

grounding climate action in localities. As more climate 

projects continue to come online the Storymap will 

continue to evolve and expand as an important 

communication and engagement tool. 

 

2.9 Climate Innovation Fund 

The SDCC Climate Innovation Fund was established to 

support innovative projects that contribute to climate 

action. The fund aligns with the Climate Action Plan 

2024-2029. Projects seeking funding must demonstrate 

alignment with actions in the CAP. 

In 2025 over €350,000 was approved to a range of 

climate projects including:  

• Cycling Inclusion Centre of Excellence in 

Collinstown Park Sports Complex - project 

was supported by €9,000 funding from the 

Climate Innovation Fund (initial funding 

provided in 2022 for purchase of bicycles, 

subsequently funded stencilling for cycle 

training)  

• EnergyCloud – approved €62,160 to install 

devices in 220 social houses to provide them 

with a tank of free hot water, when wind 

energy ‘curtailment’ occurs.     

• Electric Green Machines purchased for 

Clondalkin and Lucan (€91,512) 

• Trialling electric zero turn mowers in the public 

realm  

• Myth Busters Energy Awareness Toolkit for 

Householders funded   

• Awarded REEF Project - to support the 

Clondalkin Decarbonising Zone, REEF’s 

overarching goal is to assist local and regional 

public authorities in applying the EE1st 

principle across all relevant policy areas.  

 

The Storymap was officially launched by the Mayor 

of South Dublin County Council Councillor Pamela 

Kearns at a dedicated event in October of 2025. The 

project’s impact was further recognised when it was 

nominated for an SDCC Innovation Award, 

highlighting how digital innovation can support 

climate communication within local government. 

The SDCC Climate Innovation Fund assisted 

the Collinstown Bike Hub which aims to 

encourage cycling among local youth and 

adults through a new cycling education 

program. The project, which was delivered in 

partnership with Active South Dublin and the 

Education and Training Board (ETB), received 

€9000 in 2025 to provide high quality 

stencilling that illustrates road signs junctions, 

and pedestrian crossings to create a safe 

space for participants to learn essential biking 

skills and understand road safety. 
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2.10 CLONDALKIN DECARBONISING 

ZONE  

The National Climate Action Plan 2023 requires every 

Local Authority to establish a Decarbonising Zone (DZ) in 

their administrative area. 

The DZ provides an opportunity for SDCC and the local 

community to work together to reduce the amount of 

carbon produced in the area, though trialling the 

implementation of a range of potentially innovative 

mitigation and adaptation measures, while seeking to 

maximise the possible associated benefits for the area. 

South Dublin County Council has designated Clondalkin 

as its DZ, aiming for a 51% reduction in emissions by 

2030 compared to 2018 levels. In 2018, the Clondalkin 

DZ produced around 109,875 tonnes of carbon dioxide 

equivalent (tCO2e).  

The total area of the DZ has an approximate population 

of 33,000, is 8.11km2, has 10, 935 households and 413 

commercial buildings.  

Decarbonising Zone Implementation Plan 

In 2025, SDCC continued work on developing 

the Implementation Plan for the Clondalkin 

Decarbonisation Zone (DZ). Significant stakeholder  

 

 

 

engagement was undertaken across the area, including 

public surveys, participation in local events, and a series 

of consultation workshops designed to gather insights 

from residents, businesses and community 

organisations.  

Although the engagement phase concluded in Q3 2025, 

the Climate Action Team is now finalising the 

Implementation Plan. This plan will set out a 

comprehensive range of opportunities and actions to 

support the delivery of the DZ and advance 

decarbonisation efforts within the Clondalkin area.  

In the meantime, SDCC is advancing a number 

of initiatives, including:  

• Continue upgrade of public lighting (79% now 

complete across SDCC)  

• Social housing retrofit programme   

• Deliver EnergyCloud Pilot in Clondalkin DZ  

• Climate Innovation Programme (in partnership 

with TCD and MTU) delivered in 2025 (offered 

free sustainability training for local 

businesses)  

• Bike Libraries – aim to establish in 2026.  

• Bike sharing scheme  

• Energy education programme – will begin 

offering this to communities in the DZ in 2026  

• Bawnogue District Enhancement Scheme  

Figure 3: Clondalkin DZ Boundary Map 
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Climate Innovation Programme  

In 2025 SDCC partnered with Trinity College Dublin and 

Munster Technical University to offer free sustainability 

training for businesses. This program, running from 

September to November 2025, was specifically designed 

to translate high-level climate theory into practical, 

bottom-line benefits for our local business community. 

By partnering with two of Ireland’s leading academic 

institutions, we provided participants with access to 

world-class expertise in climate action and systems 

thinking. 

Over the course of three months, participants engaged 

in a ‘learning by doing’ model:  

• Practical Frameworks: Instead of traditional 

exams, the curriculum focused on real-world 

projects tailored to each participant's specific 

business environment.  

• Hybrid Learning: The combination of three in-

person sessions, weekly online live tutorials 

and continuous online support allowed for 

deep learning without significant disruption to 

daily operations.  

• Learning Materials: Access to an online portal, 

with access to all presentations and further 

learning materials used within the course, a 

substantial resource. 

• Collaborative Growth: By allowing multiple 

employees from the same company to attend, 

the programme fostered internal sustainability 

champions while helping to build a 

sustainably-minded professional network 

across the county. 

The feedback from the cohort has been overwhelmingly 

positive. Participants walked away not only with a 

Certificate of Completion from TCD and MTU - with 

optional accreditation towards any future degree 

courses - but with actionable plans to improve efficiency, 

reduce waste & GHG emissions and save money. 

 

 

 

 

 

 

 

 

 

This project demonstrates SDCC’s commitment to 

supporting a Just Transition for the private sector, 

proving that environmental responsibility and economic 

competitiveness go hand-in-hand. We would like to 

thank our university partners and all the businesses that 

dedicated their time to making SDCC a more resilient 

place to do business.  

Decarbonisation Opportunities in the DZ  

Community action is key for the DZ to be successful. 

Decarbonisation opportunities in community spaces 

exist across the zone. Projects worked on throughout 

2025 with funding from the Community Climate Action 

Programme, listed below, show what is possible. Not 

only are the organisations below reducing the carbon 

they emit, often they are making financial savings at the 

same time, while creating improved spaces. These 

projects are a roadmap for future community action in 

the DZ. 

Clondalkin Addiction 

Services 

Programme   

Energy Efficiency Works - Building 

Insulation, Windows and Doors 

Retrofit  

Renewable Energy - Solar PV  

Food Growing Project  

Eco-Friendly Lawnmower  

Recycle IT  Community WEEE Recycling 

Initiative  

Citizen’s Information 

Centre Clondalkin & 

Oakfield Trust  

Energy Efficiency Works - Building 

Insulation, Windows and Doors 

Retrofit  

Renewable Energy - Solar PV  

Round Towers GAA  Energy Efficiency Works - LED 

Floodlights Retrofit  

Recycle IT & Oakfield 

Trust   

Energy Efficiency Works - Building 

Insulation, Windows and Doors 

Retrofit 

Renewable Energy – Solar PV 

North Clondalkin 

Community 

Development 

Programme 

Energy Efficiency Works - Windows 

and Doors Retrofit  

FoodCloud Increasing food waste reduction 

project, reducing emissions 

concerning waste food  

ACE Enterprise Park  Energy Efficiency Works - Windows 

and Doors Retrofit, Retrofit Internal 

LED Lights  

EV Charging 

New Green Space  

Table 4: Decarbonising Projects in the DZ  

 

 

 

Engaging with the business community in 
Clondalkin 
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Regions Putting Energy Efficiency First (REEF) 

 

In May 2025 the Regions putting Energy Efficiency First 

(REEF) Interreg Europe project commenced. The 

Clondalkin DZ has been selected as the region in Ireland.  

Working with Codema funding was awarded to apply the 

Energy Efficiency First (EE1st) principle to regions across 

Europe, allowing interregional partners to share 

learnings on what works best. 

EE1st is a guiding principle of European Union (EU) policy 

that aims to ensure that only the energy needed is 

produced. REEF is about consuming less energy and not 

relying on more energy supply. The project will work at 

the regional level using interregional collaboration to:  

▪ Assess the status of the Clondalkin DZ in 

relation to potential barriers to EE1st; 

▪ Identify and analyse how these barriers can be 

addressed in the DZ;  

▪ Identify and analyse tools for Good Practices 

(GPs); and  

▪ Make policy change a reality. 

From May 2025 to November 2025, Codema worked 

with SDCC to produce a territorial analysis of the 

Clondalkin DZ, which analysed the barriers to EE1st in 

the region.  

These barriers are classified under the following 

headings:  

• Regulatory/Policy;  

• Institutional/Governance;  

• Financial/Economic;  

• Capacity/Knowledge; and  

• Stakeholder/Behavioural.  

Through three workshops, as well as a survey of relevant 

stakeholders, Codema produced a territorial analysis of 

the barriers to EE1st in Clondalkin. The first workshop 

was held internally at Codema to lay the groundwork for 

the range of barriers that could potentially impact the 

DZ.  

Following this, a second workshop was held online 

between Codema and the SDCC Climate Action and 

Planning Teams on the 24th of September 2025. A third 

and final stakeholder workshop was held with South 

Dublin Councillors to discuss their insights on the 

barriers to EE1st within the Clondalkin DZ and the wider 

County (23/10/2025).  

These discussions provided invaluable insight into the 

awareness and impediments of EE1st within the DZ and 

were captured as part of the territorial analysis barriers.  

An example of one of the barriers is a lack of awareness 

of the principle as a cultural paradigm shift. EE1st as a 

term and principle has not made its way into regulation 

in Ireland, and therefore, South Dublin, and as a result, 

is not yet embedded in public consciousness.  

Another example from the territorial analysis is the 

complex nature of the grant process required to achieve 

and implement energy efficiency measures across the 

residential and commercial sectors.   

The next step in the REEF project will be to share 

knowledge with the European project partners and 

identify Good Practices in addressing these barriers, with 

the ultimate objective of the project being to enact a 

change in future iterations of the SDCC Climate Action 

Plan, which will put energy efficiency at the forefront.  
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3. CARO Update 
The Climate Action Regional Offices (CAROs) were 
established in 2018 in response to Action 8 of the 2018 
National Adaptation Framework (NAF) – Planning for a 
Climate Resilient Ireland.  The offices are mandated to 
co-ordinate engagement across the varying levels of 
government and help build on experience and expertise 
that exists in the area of climate change and climate 
action. The offices have a role in driving climate action at 
both regional and local levels, including supporting the 
implementation of local adaptation plans/Climate 
Change Action Plans.  

The composition of the four Climate Action Regions has 
been determined by the geographical and topographical 
characteristics, vulnerabilities and shared climate risks 
experienced across local authority areas. The four CARO 
regions, constituent local authorities and associated lead 
authorities are shown in Table 5 below.  

Climate Action 
Region 

Local Authority 
function area 

Lead 
Authority 

Dublin 
Metropolitan 

Dublin City, Dun-
Laoghaire-
Rathdown, South 
Dublin, Fingal 

Dublin City 
Council 

Eastern and 
Midlands 

Carlow, Cavan, 
Kildare, Kilkenny, 
Laois, Leitrim, 
Longford, Louth, 
Meath, 
Monaghan, 
Offaly, 
Roscommon, 
Tipperary, 
Waterford, 
Westmeath, 
Wexford, 
Wicklow 

Kildare 
County 
Council with 
support from 
Kilkenny 
County 
Council 

Atlantic 
Seaboard North 

Donegal, Sligo, 
Mayo, Galway 
City & County 

Mayo 
County 
Council 

Atlantic 
Seaboard South 

Clare, Limerick, 
Kerry, Cork City & 
County. 

Cork County 
Council 

Table 5: Climate Action Regional Offices 
 

The Dublin Metropolitan CARO has been working closely 

with the four Dublin Local Authority Climate Teams and 

Codema, the Dublin Energy Agency, to support the 

implementation of their Climate Action Plans.  

The Dublin CARO has a regional steering group 

comprising the four Director of Services of the Dublin 

Local Authorities, and colleagues from Codema, and the 

Eastern Midlands Regional Assembly.  

 

 

Figure 4: Climate Action Regional Offices (CAROs) 

Examples of projects across the six key areas of the CARO 

work programme are included below: 

1. Governance and Partnerships 

• In adherence with the CARO service level 

agreement with DCEE and strategic priorities of 

local government, implement effective corporate 

governance, budget management and work 

practices in the delivery of the agreed work 

programme   

• Develop and follow agreed Standard Operating 

Procedures to engage effectively with stakeholders 

and strategic partners   

• Provide support to the CCMA for the Strategic 

Framework for Workforce Planning and Delivering 

Effective Climate Action, 2030 strategy through the 

justification for dedicated climate action resources 

and specialist skills within the sector 

 

2. Local Authority Climate Action Plans 

• Support Local Authorities in the implementation of 

their Climate Action Plans, and reporting and 

engaging with key stakeholders and the public on 

the progress of their plans 

 

3. Adaptation 

• Continued alignment with national adaptation 

policy through the implementation of climate 

action plans and the monitoring and reporting on 

sectoral progress and challenges.   

• Promotion of biodiversity and nature-based 

solutions to contribute to climate adaptation 

4. Mitigation   

• Work with local authorities, SEAI and other key 

partners to drive projects and initiatives that 

deliver on local authorities’ own energy efficiency 

and emission reduction targets. 

• Support local authorities to engage with 

decarbonisation initiatives that improve energy 
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efficiency, district heating, harness biomass and 

reduce GHG emissions. 

 

5. Communications and Citizen Engagement   

• Facilitate and promote good communication 

with and between local authorities, with DCEE 

and other key stakeholders and develop tools 

and content to assist local authorities in their 

messaging   

• Support National Dialogue on Climate Action 

and development of a climate hub/network 

 

4. Training and Education   

• Implement the Local Authority Climate Action 

Training Plan 2024 – 2027 through the delivery 

of training programme and courses helping to 

build capacities and assist local authorities in the 

delivery of their Climate Action Plans. 

 

5. Knowledge Development   

• Provide information on funding and learning 

opportunities for Local Authorities.  

• Engage with and support 3rd level and other 

relevant stakeholders & climate action research 

that is relevant and practical for the progression 

and delivery of local authority climate action. 

 

 

 

 

 

 

 

 

 

 

 

A key focus of the recent CARO work programme has 

been the roll out of climate action training across the 

local authority sector. This training plan has been 

developed by the CAROs in collaboration with partners 

such as the Local Authority Environmental Services 

Training Group (LASTNG), Climate Ireland, the 

Sustainable Energy Authority of Ireland (SEAI), Met 

Éireann, the Environmental Protection Agency, the 

Institute for Public Administration and others. Training 

has been targeted at all staff levels and focuses on the 

following six pillar areas: 

• Climate Action Leadership – aimed at all elected 

members & senior staff  

• Climate Action Awareness Training – aimed at 

building capacity across climate action teams  

• General Awareness Building – online training for 

all indoor staff to raise awareness of climate 

action  

• Practical Climate Action – training for all outdoor 

staff to assist them to deliver practical climate 

action measures  

• Behavioural Change Training – to empower staff 

to promote positive change both internally and 

across the community  

• Specific and Targeted Training – training arising 

from specific knowledge gaps or individual 

policy/role requirements, such as spatial  

  

Strengthening communications. This has been primarily 

by developing the CARO website which has more than 

86,000 users. The most popular sections of the website 

include projects, research, local authority climate action, 

training and academic courses.   

  

Community outreach. Working with the four Dublin 

Local Authorities and Codema a significant amount of 

work and events were undertaken as part of the Dublin 

Climate Action Week in September to deliver a 

programme of in person and online events to showcase 

climate action. Additional outreach will be achieved 

through the delivery of recorded webinars on the CARO 

website for future use. Significant work was also 

undertaken with other partners as part of the GAA Green 

Clubs Phase 1 programme8.  Other events have included 

working with partners such as Age Friendly Ireland, An 

Taisce Climate Ambassadors and 3rd Level universities to 

participate in events and workshops on climate action.    

  

Dublin Climate Teams attended the 
CARO Climate Action Conference in 

Wexford during the year. 
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Appendix I:  

CAP 24-29 Action Updates 
 

 

 Ref. Action SDCC Role Lead 
Department(s) 

2025 Updates 

Organisational Energy Management and Innovation 

E1 Embed an organisational energy/ 
building management system in 
SDCC, ensuring compliance with 
relevant standards, obligations, and 
reporting requirements, with the aim to 
achieve ISO50,001. 

Full   Climate Action In 2025 five Significant Energy Users (SEU’s) accounted for 
85% of total energy used in SDCC.   

  

Public Lighting 36%  

Transportation / Fleet 17%  

Leisure Centres 16%  

Corporate Office Buildings 10%  

Culture 6%  

  

Following the appointment of a new Energy Officer, the 
Energy Management Team recommenced meetings in Q4 to 
support the Energy Performance Officer in delivering a 
focused approach on energy management and in progressing 
ISO 500001 Energy Management certification.   

A draft implementation plan and timeline was completed 
with the aim of achieving ISO certification in 2026. 

 Accountability  

   

E2 As part of SDCCs Energy 
Management, work with the 
Significant Energy Users and each 
Department, to make SDCC as energy 
efficient as possible. 

Full Climate Action 
 Accountability  

   

   

E3 Complete the Public Lighting SOX 
Upgrade Programme, for the replacement 
of all SOX (low pressure sodium lamps) 
with energy efficient LEDs. 

Full 
Accountability 

Planning and 
Transport 

Traffic / Road 
Maintenance / 
Road Safety 

Phase 2 of the SDCC Public Lighting Energy Efficiency Project 
is ongoing and will run from 2020-2026. 

In 2025 a further 1,876 lights were upgraded to energy 
efficient LEDs.  

By the end of 2025 79% of the public lighting network was 
upgraded to energy efficient LEDs. 

 

 

 

 

E4 Complete the Public Lighting SON 
Upgrade Programme, for the 
replacement of all SON (high pressure 
sodium lamps) with energy efficient LEDs. 

Full 
Accountability 

Planning and 
Transport Traffic 
/ Road 
Maintenance / 
Road Safety 
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E5 Develop a method, process, or tool, for 
SDCC to assess the whole Lifecycle 
Analysis (LCA) of buildings and 
infrastructure to understand the overall 
impact during its life cycle. 

Full 
Accountability 

Architects Actions Not Yet Started. 
 

 

 

   

   

E6 Develop, or procure, a tool to be used for 
high level assessments of embodied carbon 
in SDCC projects at design stage and to 
design a policy proposal that all new Council 
funded buildings are built to an emissions 
neutral standard. 

Full 
Accountability 

Architects 

     

E7 Decarbonise, where feasible,   
plant and handheld tools. 

Full 
Accountability 

Climate Action - 
Public 
Realm 

A wide range of plant and tools are utilized by SDCC 
Departments to support their operations. From heavy-duty 
machinery such as generators, pile drivers, and ride-on 
mowers to specialized tools like chainsaws, hedge trimmers, 
stump grinders, and much more, the Fleet Section is 
collaborating closely with each department to ensure 
comprehensive equipment records are maintained as part of 
the ongoing decarbonisation efforts. 

     

Improve Energy Efficiency and Reduce Carbon Emissions in SDCC Buildings 
E8 Progress Energy Performance Contracts 

(EPC) to deliver energy efficiency targets 
for SDCC owned buildings with 
significant energy usage, including the 
Leisure Centres, County Hall and Library, 
and Clondalkin Civic Offices. 

Full   Climate In 2025 key milestones were reached in reducing the 
carbon footprint of council owned buildings including 
progressing towards new energy performance contracts for 
six of our highest energy-use buildings and awarding a 
contract for installation of solar PV systems on libraries and 
community centres with detailed design completed and 
electricity supply applications in progress for an initial 11 
buildings.  

  

In 2025 a technical review of the EPC was progressed 
(including financial and carbon benefit analysis).  Meetings 
are ongoing with the relevant departments to discuss the 
commencement and ongoing management of the EPC. 
Funding request submitted to SEAI – 75% of the approved 
funding is being paid to SDCC in January 2026.  

 

 Accountability Action 
   

   

   

   

   

E9 Progress energy efficiency works, 
including retrofits, in Council owned and 
operated buildings, such as Libraries and 
Community Centres, that fall outside of a 
potential EPC contract. 

Full Architects 
 Accountability  
   

   

   

 

E12 Develop the sensitive retrofit of 

historic / protected structures across 
South Dublin with the aim of improving 
energy efficiency and building climate 
resilience. 

Full 
Accountability 

 Planning and             
Transport,  
Architects 

 

E13 Identify and progress opportunities to 
improve energy efficiencies in Tallaght 
Stadium and SDCC sports grounds with 
external floodlights.  

Full 
Accountability 

Economic 
Development 

Climate 
Action -  

Public Realm 

 

E10 Retrofits of the Council's housing 
stock, prioritising energy efficiency 
upgrades in areas that have been 
identified in the Dublin Region Energy 
Masterplan as being energy poor.  

Full 
Accountability 

Housing In 2025 SDCC continued to manage and maintain a housing 
stock of 10,554 units.   

 

While all new social housing constructed after 2009 is built 
to advanced performance requirements, the Housing 
Department continues to retrofit SDCC owned stock with 
low energy efficiency rating to a BER of B2. In 2025 98 
homes were upgraded to this standard under the Energy 
Efficiency Retrofit Programme.  A further 217 houses 
upgraded under the windows and doors programme in 
2025.  

 

A series of jargon-free leaflets were designed for 
householders and social housing tenants trying to 
understand their new heat pump or just looking for a 
clearer, roadmap to assist in reducing energy bills and 
carbon footprints. 

E11 Develop tenant energy 
awareness toolkit to provide 
climate / energy awareness and 
training for the operation of the 
new energy systems installed. 

Full 
Accountability 

Housing and 
Climate Action 
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These pamphlets are available across SDCC in libraries, at 
climate events and digitally on the SDCC Climate Action 
website www.sdcc.ie/climateaction. For new tenants, they 
will serve as an essential "welcome pack" to help them 
navigate modern energy systems.  

 

E14 Maximise opportunities to avail of 

funding sources, to support a range of 
climate action projects across the 
County, including European Union 
(EU) funding streams. 

Full 

Accountability 

All SDCC 
Departments 

SDCC collaborates with various partners, including Codema, 

CARO, and others, to explore available funding and support 
opportunities for the development of climate adaptation and 
mitigation projects. A key aspect of this collaboration 
involves identifying potential sources of EU funding. These 
projects contribute significantly to reducing carbon footprints 
and enhancing energy efficiency across the SDCC. 

 

Alternative Energy Sources; Increase SDCC's Renewable Energy Generation Capacity 

E15 Install Solar PV on suitable SDCC owned 
buildings, focusing on Community 
Centres and Libraries, and examine the 
potential for installation on other assets.  

Full 
Accountability 

Community and 
Climate Action  

SDCC identified a list of potential buildings, including libraries 
and community centres, suitable for Solar PV installation. 
Several options are currently under consideration by the 
Council.  

Procurement for the installation of solar panels on 

approximately 50 council owned and leased buildings 
advanced in 2024 and was published in early 2025.  

 

E16 Investigate opportunities to install solar 
panels at Depots (roofs / solar car 
port etc.), with the aim of supplying 
renewable energy to offset the expected 
increase in consumption due to the 
planned fleet decarbonisation and 
associated EV charging.  

Full 
Accountability 

Climate Action 

E21 Identify sites or opportunities for 

trialling renewable energy projects 
including but not limited to solar, 
wind, hydro and pumped storage.  

Full 

Accountability 

All SDCC 

Departments 

 

E17 Maintain the operation and monitoring 
of the Tallaght District Heating 
Scheme, and progress the further 
expansion of the Tallaght District 
Heating Scheme.  

Full 
Accountability 

Climate Action South Dublin District Heating (t/a Heatworks) continued 
to deliver low carbon heat to current customers under 
phase one of the project which includes the Work IQ 
building and 133 cost rental apartments at Innovation 
Square. This phase is now complete and was supported 
by funding of €4.9m from the Department of Climate, 
Energy and the Environment (DCEE). District heating 
network pipes were installed during construction of the 
Airton Road extension to facilitate future district heating 
connections, and funding for a second phase is currently 
being pursued with DCEE. Engagement to secure 
additional customers to the network is also ongoing. 
SDCC is exploring options for expanding the network 
including potential funding streams. 

 

In 2025 CO2 savings of 1,421.84tCO2e were recorded 

and the total amount of heat delivered to customers 
was 4,974 MWh. 

E18 Develop proposals for further district 
heating schemes, including Clonburris 
and Grange Castle. 

 Architects 

 

E19 Deliver Arthurstown Landfill Solar 
PV Project to generate renewable 
energy for consumption on site.  

Full 
Accountability 

Climate Action 
– Waste 
Management 

A small-scale Solar PV project at Arthurstown Landfill 
site is being progressed.  

Procurement for the installation, which will generate 
200kW of power, providing enough energy to support 
the sites current operations, was completed in 2025. 

Electricity generated will be used to power ongoing 

aftercare treatment at the facility.  

E20 Investigate the feasibility of 
developing a commercial scale 
Solar PV plant at Arthurstown 
Landfill site and look to progress 
any feasible recommendations.  

Full 
Accountability 

  Climate Action 
– Waste 
Management 

 

http://www.sdcc.ie/climateaction
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Ref. Action SDCC Role Lead 
Department(s) 

2024 Updates 

Public Transport in South Dublin 

T1 Facilitate, support and guide national 
agencies in delivering major 
improvements to the public transport 
network, in particular Bus Connects, 
DART+, Luas capacity and new and 
enhanced rail stations. 

Co-ordinate & Planning and 
Transport 

SDCC continues to work with the relevant transportation bodies 
(including the National Transport Authority (NTA), Transport 
infrastructure Ireland (TII), Dublin Bus, Luas, Irish Rail, Bus 
Éireann, and Road Safety Authority (RSA)) to facilitate and provide 
support in delivering major improvements to the public transport 
network, and measures to achieve modal shift.   
  
SDCC worked to progress a range of projects including:   

• The Roads department continues to support NTA Bus 
Connects to progress design and construction of the 
Liffey Valley to City Centre bus corridor and the Tallaght 
/Clondalkin to City Centre Bus Connects corridor 
scheme. Contracts were signed for the delivery of the 
9.2km Liffey Valley to City Centre bus corridor.   

• Planning for the Liffey Valley to City Centre Bus Corridor 
Scheme was granted and construction on the 2.5 year 
project has commenced.  

• Provision is being made for Park and Ride spaces at key 
transport hubs including Adamstown and Kishogue 
(construction completed) Train Stations. 

 

 facilitate  
   
   
   

   

   

   

T2 Work with the NTA and TII to generate 
information on modal share changes with 
a focus on modal shift to public transport 
and active travel, and effectively 
communicate this information to the 
public. 

Co-ordinate & Planning and 
Transport 

 facilitate  

   

   

   

   

   

T3 To facilitate the provision of Park and Ride 
facilities in appropriate locations at 
transport nodes and along strategic 
transport corridors in accordance with the 
NTA Strategy, and encourage the inclusion 
of EV charge points and bike parking.  

Co-ordinate & 
facilitate 

Planning and 
Transport  

 

 

Promoting Active Travel in South Dublin  

T4 Deliver a safe active travel network for 
people of all ages and abilities through the 
implementation of the Cycle South Dublin 
programme, including on-road, off-road, 
and greenway routes.  

Full Climate Action -  In 2025 SDCC continued to progress opportunities to make active 
travel a safe and attractive option for travelling around South 
Dublin.  
 
A total of 68 kilometres, representing 48% of the planned overall 
Cycle South Dublin network has been delivered or is under 
construction. In 2025, 22.535km of new and upgraded cycle lanes 

Accountability    Active Travel 
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T5 Continue to promote active travel, for a 
wide range of ages, abilities and journey 
types, utilising SDCC's active travel 
website, social media and events such as 
an active travel promotional ePlatform. 

Full 
Accountability 

Climate Action – 
Active Travel 

and 61,483m2 of new and upgraded footpaths were delivered in 
South Dublin.    
  
Significant construction projects completed in 2025 include:    

• Dodder Greenway 

• Butterfield Avenue  

• Oldbridge Road   

• Spawell Link Road 

• Phase 2 of the D24 Network 
 
The Active Travel Website www.sdcc.ie/en/active-travel, which 
went live in 2022, was the first local authority online resource of its 
kind. The website is a one stop shop for Active Travel in South 
Dublin, it contains GIS maps, links to the SDCC consultation portal 
for all projects and an informative resource for all stakeholders to 
use to check on our current and future plans. Interactive route 
maps are available on the site.   
 
The Active Travel Team organised Bike Week, in May 2025, 
organising a variety of events which highlight cycling as a 
sustainable and healthy transportation option.  

T6 Maintain a high standard of active travel 
routes by ensuring regular cleaning and 
annual maintenance to encourage 
ongoing use.  

Full Planning and  

Accountability    Transport 

 

     

T7 Working with the four Dublin Authorities, 
identify opportunities for the 
implementation of public bike sharing 
schemes, and powered personal 
transportation, in South Dublin supporting 
private operators. 

Co-ordinate & 
facilitate 

Climate Action, 
Planning and 
Transport 

In 2025, SDCC Active Travel Team continued to expand bike 
parking facilities in sports clubs and schools across the county, as 
well as in the public realm. To date approximately 800 new bike 
parking spaces have been created in South Dublin.   
  
Work on Rosemount and Bawnogue District Enhancement 
Schemes were delivered in 2025. Both schemes include several 
climate elements which aim to reduce car dominance and 
encourage active travel, boosting climate resilience and 
biodiversity.   
  
As part of the Traffic Section’s Street Management Plan 22 
new/upgraded pedestrian crossings were delivered and 14 traffic 
calming schemes were delivered in the County in 2025. 

T8 Deliver a network of secure, public bicycle 
and powered personal transportation 
parking, to accommodate a variety of bike 
types across the County, including at 
schools, parks, playgrounds, towns, and 
villages. 

Full 
Accountability 

Climate Action, 
Active Travel 

T9 Continue the development of 
pedestrian improvements, aligning with 
any Pedestrian Enhancement Plans 
developed for the Dublin Metropolitan 
area.  

Full 
Accountability 

Planning and 
Transport 

 

T10 Identify roads and streets suitable for road 
space reallocation and progress 
appropriate schemes.  

Full 
Accountability 

Climate Action – 
Active Travel 

In 2025 SDCC engaged with the public on multiple Active Travel 
schemes informing the residents of the benefits of these schemes.  

Citizens were engaged through a combination of outreach 
methods including:  

• Leaflet Drops: 600 flyers were distributed to citizens and 
schools to ensure accessibility to a broad audience. 

• Surveys: 136 citizens responded to on-line surveys, which 
allow SDCC to collect feedback from the community to 
understand their needs, preferences, and concerns 
regarding active travel options. 

• Online Consultations: 140 citizens submitted 
observations on active travel projects, where residents 
were given the opportunity to voice their opinions.  

In 2025, 9 schools benefitted from Safe Routes to Schools, School 
Streets and other active travel schemes in South Dublin. These 

T11 In addition to the statutory and non-
statutory consultations, upon the launch of 
a proposed new active travel scheme, 
where appropriate and as needed, public 
meetings will be held and information 
leaflets will be distributed in the areas 
informing all residents of the details and 
benefits of such schemes. 

Full 
Accountability 

Climate Action – 
Active Travel 

https://www.sdcc.ie/en/active-travel
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T12 Implement the Safe Routes To School 
Programme and implement the School 
Streets Initiative and to ensure that 
individual communications plans are 
prepared and executed for each Safe 
Routes to School project. These plans, in 
consultation with An Taisce and where 
appropriate and as needed, could include 
communications to local residents and to 
the school community before delivery, 
during delivery and following completion.  

Co-ordinate & 
facilitate 

Climate Action – 
Active Travel 

projects provide increased safety for the students and provide a 
more viable way for students to walk and cycle to school.    

The primary school cycle training programme was implemented 
again in 2025, with 36 schools and 2,033 students participating in 
the programme.  

T13 Deliver the primary school 
cycle training programme. 

Full 
Accountability 

Planning and 
Transport 

T14 Ensure active travel schemes and initiatives 
make walking, and cycling more accessible 
for all users, including those with reduced 
mobility, disabilities and the Elderly, to 
further opportunities for increasing a 
sustainable modal shift. For example, 
Cycling Without Age. 

Full 
Accountability 

Climate Action – 
Active Travel 

 

T15 Engage with car sharing scheme 
operators to increase the number of 
shared vehicles available in the County, 
with a focus on the provision of electric 
vehicles. 

Co-ordinate & 
facilitate 

Climate Action Action Not Started. 

 

 

T16 Carry out trials of traffic movements 
including street closures, one-way 
systems, diversions and low traffic 
neighbourhoods to reduce traffic 
movement in certain areas.  

Full 
Accountabilit
y and 
Influence 

Planning and 
Transport 

Permeability options were explored in Rathcoole. 

 

 SDCC Fleet and Staff Mobility to, from, and during work 

T17 Implement the Council's Fleet Transition 
Strategy to identify efficiencies and 
rationalise the need for SDCC vehicles, and 
to decarbonise SDCC vehicles - guided by 
the Avoid-Shift-Improve approach. 

Full 
Accountability 

Climate Action – 
Mechanical 
Services 

The Fleet Transition Strategy includes five-year and ten-year 
targets to decarbonise the fleet and ensure the 2030 emission 
targets are met. In 2025 SDCC continued to transition fleet 
vehicles away from Internal Combustion Engines (ICE) to help 
meet our climate targets.  
 
A new Fleet Management System was procured in 2024 and 
continues to assist in monitoring the decarbonisation of the SDCC 
Fleet (vehicles and plants).  
 
Recognising that it will take time to introduce a full fleet of electric 
vehicles, Fleet Management began a pilot to trial Hydrotreated 
Vegetable Oil (HVO) in our diesel vehicles in August 2024, by the 
end of 2025 66% were using HVO.   

In 2025 6% of our fleet were EV’s. Procurement was also 
completed on electric zero turn mowers. 

A driver education programme to promote efficiency driving 
behaviour was procured in 2025. The training is expected to be 
rolled out in 2026.  

T18 Investigate the potential for alternative 
fuels for use in larger vehicles, before year 
5 of the Fleet Transition Strategy, having 
appropriate regard to the lifecycle impacts 
and sustainability of alternative fuel 
options. 

Full 
Accountability 

Climate Action – 
Mechanical 
Services 

T19 Deliver an ongoing driver education 
programme to staff to promote efficient 
driving behaviours. 

Full 
Accountability 

Community - 
Corporate 
 

 

T20 Aim to reduce kilometres travelled by 
private ICE vehicles within work hours and 
incentivise modes such as cycling, electric 
vehicles. 

Full 
Accountability 

Climate Action – 
Active Travel 

Following SDCC’s achievement of Silver accreditation from the 
National Transport Authority (NTA) under the Smarter Travel 
Mark in 2024, work progressed in 2025 to expand sustainable 
travel options for staff and reduce reliance on private vehicles. 
 
In 2025 the business case for a Staff Travel Hub was approved 
and a dedicated working group was established to advance the 
project. During the year, the team engaged with external 
vendors and neighbouring local authorities, while also 
developing internal concepts to identify the most suitable 

T21 Establish an SDCC Mobility Hub for staff 
with decarbonised vehicle options to 
reduce the use of ICE vehicles. 

Full 
Accountability 

Climate Action - 
Corporate 
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T22 Assess staff commuting patterns and 
identify opportunities to promote 
sustainable and active travel to, and from, 
work. 

Influence Climate 
Action 

solution for SDCC’s needs. 
 
A Preliminary Market Consultation (PMC) was undertaken, 
during which six specialist vendors provided detailed insights into 
their products and services. This process enabled SDCC to curate 
a solution that balances versatility with ease of use and is well 
aligned with the organisation’s operational requirements. 
 
Staff also participated in the NTA’s workplace Leap Card pilot to 
encourage staff who normally drive to work to use public 
transport instead. We are awaiting the final report to be issued. 

 

Electric Vehicle (EV) Charging 

T23 Implement the Dublin Local Authority 
Electric Vehicle Charging Strategy, 
(aligning with the National EV Charging 
Infrastructure Strategy 2022- 2025).  

Full 
Accountability 

  Climate Action The Dublin local authorities continue to engage with Zero 
Emissions Vehicles Ireland (ZEVI), on implementing the Dublin 
Local Authority Electric Vehicle Charging Strategy 2022-2030. 
 
In 2024 ePower was announced as the provider of public electric 
vehicle charging infrastructure across all four Dublin local 
authorities. Following a protracted procurement and approval 
process, the DLA’s are awaiting final approval to progress 50 
public electric vehicle charging sites across Dublin.  
 
Work continued on developing Best Practice Guidance for 
homeowners seeking to install electric vehicle charge points in 
the public realm. This phase focused on broad stakeholder 
engagement, including collaboration with the other Dublin Local 
Authorities. 

T24 For privately owned EV charge points, 
create an SDCC Policy & Standards 
Guidance for the installation of electric 
vehicle charge points in the public 
realm.  

Full 
Accountability 

Planning and 
Transport  

 

 Roads Construction, Maintenance, & Infrastructure 

T25 In road construction projects, minimise the 

use of virgin materials and promote the 

use of reclaimed asphalt pavement 

(RAP) or low carbon alternatives. 

Full 

Accountability 

Planning and 

Transport 

SDCC’s Roads Section continued to examine opportunities to 

reduce carbon emissions associated with future road maintenance 

activities. Several trial projects were undertaken to assess the 

potential for lower-carbon approaches: 

• A lower-carbon road construction trial was completed 

on the Outer Ring Road in partnership with Roadstone. 

The results, including detailed analysis and quantified 

carbon savings, are awaited. 

• Thermal patching was trialled in 2025; however, the 

efficiency and carbon-reduction benefits achieved were 

below the levels anticipated. 

 

T26 Review Roads Maintenance Process and 

materials for potential carbon reduction 

impact. 

Full 

Accountability 

Planning and 

Transport 

T27 Maximise use of renewable energy for 

road infrastructure including lights, signs 

and street furniture. 

Full 

Accountability 

Planning and 

Transport 

T28 Promote the use of alternative systems for 

the treatment of roads during cold 

weather. 

Full 

Accountability 

Planning and 

Transport 

T29 Introduce process efficiencies/flexibility in 

the treatment of roads during cold 

weather to reduce number of call outs 

required. 

Full 

Accountability 

Planning and 

Transport 

T30 When surveying existing road 

infrastructure, include for identification of 

climate vulnerabilities, such as flooding 

and urban heat island effect. 

Full Planning and 

Transport 
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Ref. Action SDCC Role Lead 

Department(
s) 

 2024 Updates 

Adaptation to increased Flood Events (Flood Defence, Monitoring, Flood Response) 

F1 Review and update Major 
Emergency Management Response 
plans, SDCC policies or relevant 
Standard Operating Procedures 
(SOPs), with national Legislation 
and regulation on Climate Change 
adaptation and flood 
management, as 
required/annually. 

Full 
Accountability 

Climate 
Action - 
Major 
Emergency 
Management 

SDCC Major Emergency Management Response plans to deal with 
severe weather and other events, are reviewed on an ongoing 
basis with updates of plans, policies and procedures made, as 
required.  
 
SDCC continued to work collaboratively and in partnership with a 
range of key stakeholders, to address regional flood management 
issues. Key staff receive Daily Flood Guidance Statements issued by 
Met Eireann’s Flood Forecast Centre, with general Weather 
Warnings sent to staff who subscribe to the Met Eireann Weather 
Warning Portal. Distribution of the various warnings to SDCC staff 
is managed by the Severe Weather Flood Liaison Manager 
(SWLFM).   
 
SDCC is part of the East Region Working Group for Major Emergency 
Management and Senior SDCC Staff sit on the East Region Steering 
Group for Major Emergency Management – allowing for engagement 
with the principal responders and other LAs. Staff attend the National 
Coordination Briefing during weather alerts, as required.  
 
In 2025 the Severe Weather Emergency Response Plan was 
implemented 4 times: 
24/01/25 Storm Eowyn (red wind warning) 
20/07/25 Status orange rainfall warning 
14/11/25 Storm Claudia (orange rainfall warning) 
09/12/25 Storm Bram (orange wind warning) 

F2 Ensure recording of flood events 
(fluvial and pluvial) and major 
climate events, utilising a GIS 
based system, to consistently 
capture locations, impacts, 
response resources, costs etc., to 
facilitate the development of 
climate adaptation measures. 

Full 
Accountability 

Climate Action 

F3 Ensure annual update of the 
specific risks to service provision in 
each SDCC Department that may 
be impacted by Climate Change, 
building on the Climate Change 
Risk Assessment developed for the 
Climate Action Plan. 

Full 
Accountability 

Climate 
Action - 
Major 
Emergency 
Management 

F4 Engage regularly with 
neighbouring Local Authorities and 
other relevant organisations, on 
regional flood management issues, 
and support the ongoing 
implementation of flood 
forecasting systems. 

Full 
Accountability 

Climate Action 
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F5 Progress Flood Alleviation 
Schemes (FAS) in conjunction with 
the OPW – including the River 
Poddle FAS, the River Camac FAS 
and the Whitechurch Stream FAS. 

Full 
Accountability 

Climate Action Progress on three Flood Alleviation Schemes in SDCC continued in 
2025: The projects are being delivered in conjunction with the OPW. 
 
Poddle Flood Alleviation Scheme - Works commenced in April 2024 
with a 36-month programme. Once the scheme is completed it will 
provide flood protection to over 900 residential properties and 50 
commercial properties in a 1 in 100-year rainfall event. A new flow 
control structure and impoundment area was completed in Tymon 
Park. The impoundment area provides the main flood defence benefit 
of the scheme by enabling up to 65,000m3 of water to be stored in 
the lake there during a rainfall event increasing capacity in the 
downstream river channel. 
Whitechurch Stream Flood Alleviation Scheme – Over 55% of works 
were completed on the scheme which commenced in April 2023. The 
Whitechurch Stream was identified under the Dodder Catchment 
Based Flood Risk Assessment and Management as being liable to 
flooding during a one in one-hundred-year flood event - putting 
homes, businesses and lives at risk. The €2 million investment will 
protect over 170 properties including 150 homes and up to 20 
businesses. 
 
River Camac Flood Alleviation Scheme – hydraulic modelling and 
analysis commenced on the Camac FAS. 
 

A Minor Works Programme is delivered is delivered annually to 

resolve flooding issues in the County.  

F6 Identify and progress minor works 
schemes to resolve recurring flood 
issues, where possible, ensuring the 
schemes are designed and 
implemented to include Sustainable 
Drainage Systems (SUDS) / nature-
based solutions / protection of 
biodiversity and avoidance of 
habitat fragmentation. 

Full 
Accountability 

Climate Action 

 

Implementation of Sustainable Drainage Systems (SuDS) / Surface Water Management in South Dublin 

F8 Drive the implementation of SuDS 
in SDCC Capital projects, including 
new builds, retrofits etc, and 
monitor the level of 
implementation. 

Full 
Accountability 

Climate Action 

 

 

SDCC continues to integrate SuDS into the design and delivery of public 
infrastructure as a key measure for climate adaptation and improved water 
management. 
 
SuDS features in the recently completed District Enhancement Schemes at 
Rosemount and Bawnogue included rain gardens engineered to manage surface 
water runoff at source by mimicking natural hydrology. The primary design 
intention is to attenuate, treat, and infiltrate stormwater rather than convey it 
rapidly to piped drainage networks. 
 
A new 2,000m2 Integrated Constructed Wetland was completed on the River 
Poddle in Tymon Park. ICWs are shallow, multi-celled wetlands that mimic the 
biological functions of naturally occurring wetlands to improve water quality and 
enhance biodiversity. This is the fourth ICW to be delivered in SDCC. 

F9 Promote and encourage 
community involvement in the 
retrofit of SuDS or development of 
natural flood management 
measures, in existing 
housing/developments/local areas. 

Advocate Climate Action 

F10 Identify 4 No. Demonstration Sites 
or Pilot schemes to monitor 
different SuDS projects, 
demonstrating how to combine 
SuDS/flood attenuation systems 
with existing land uses. 

Full 
Accountability 

Climate Action 
– Public Realm 
Capital 
Projects 

F11 Promote and encourage the 
implementation of SuDS to 
external Developers – ensure 
implementation of SuDS in 
Planning applications in line with 
SDCC SuDS Guidance. 

Influence Climate Action 

 

  Improved Maintenance of SuDS and the Stormwater, Surface Water, and Road Gully Networks 

F12 Improve the general maintenance 
plan for the stormwater and 
surface water network, with the 
aim to link to flood event 
forecasting and incorporate data of 
locations with known issues. 

Full 
Accountability 

Climate Action The Newcastle, Rathcoole, and Saggart Surface Water Study was completed. It is 
now being reviewed by SDCC to assess maintenance and improvement 
requirements. Initial desilting, cleaning and improvement works took place.  
 
Screens continue to be checked and cleaned to reduce the risk of flooding. 
Telemetry and CCTV updated to allow access to new staff members in Natural 
Water and Flood Resilience section.  
 
SDCC continues to maintain gullies across South Dublin and in 2025 contractors 
cleared 3219 tonnes of waste from gullies. 
 

F13 Review Gully maintenance plan 
and operations for improvements, 
considering areas with recurring 
issues and smart technology 
opportunities. 

Full 
Accountability 

Climate Action 

F14 Develop an improved maintenance 
plan for SuDS assets that are taken 
in charge by SDCC, ensuring their 
continued operation.  

Full 
Accountability 

Climate Action  

F15 Maintenance of lakes and wetlands 
to increase storage capacity during 
severe weather events, where 
necessary. 

Full 
Accountability 

Climate Action 
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Ref. Action SDCC Role Lead 
Department(s) 

2024 Updates 

Sequestering Carbon 

N1 Manage our tree mapping data and 
ensure the maintenance of our tree 
management system 

to evaluate carbon sequestration 
data associated with trees in South 
Dublin and investigate further 
opportunities for carbon 
sequestration where possible. 

Full 
Accountability 

Climate Action- 
Public Realm 

SDCC continues to use dedicated tree management software to 
support the maintenance of a healthy and resilient tree 
population across the County. This system enables effective 
monitoring, planning and care of street and park trees, 
ensuring they continue to contribute to climate mitigation and 
biodiversity. 

 

The County is home to over 75,000 street trees, which play a 
significant role in carbon sequestration. To date, these trees 
have sequestered an estimated 22,628 tonnes of CO₂e. 

In addition to street trees, SDCC’s parks and open spaces are 
home to more than 125,000 trees, further enhancing the 
County’s green infrastructure and supporting long-term climate 
resilience. 

 

Supporting Green Infrastructure 

N2 Look to maintain and increase 
natural meadows, where 
appropriate, across the county. 

Full 
Accountability 

Climate Action- 
Public Realm 

As part of the management of parks and open spaces, SDCC has been 
increasing land managed for nature restoration. This includes managing 
extensive natural wildflower meadows and managing areas for natural 
regeneration. To deliver this successfully mowing patterns were 
restructured. 
 
In 2025: 

• 3572 trees were planted across the County  

• SDCC tree maintenance programme surveyed 14,605 
trees, 10,536 trees were pruned 

• 210 hectares of biodiverse meadowland maintained 

• 9,850 bareroot whips were planted as part of the 
popular mini woodlands programme in six new locations 

N3 Increase native tree planting across 
the county. Retain existing native 
trees in South Dublin, in so far as 
possible.  

Full 
Accountability 

Climate Action - 
Public Realm 

N4 Increase and maintain native 
hedgerow planting across the 
county. 

Full 
Accountability 

Climate 
Action - Public 
Realm 

N5 Support / develop small urban 
‘Miyawaki’ native mini- woodlands. 

Influence Climate 
Action - Public 
Realm 
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N6 Develop an Urban Woodland and 
Hedgerow Management Strategy 
and implement plans for the County 
to enhance, maintain and improve 
existing woodlands throughout our 
Parks. 

Full 
Accountability 

Climate 
Action - Public 
Realm 

     

N7 Implement a programme of 
enhancement and expansion of 
ponds and wetland habitats, to 
expand areas of water storage 
capacity and increase sequestration.  

Full 
Accountability/ 
Advocate 

Planning and 
Transport – 
Planning; 
Climate Action – 
Natural Water 
and Public 
Realm 

Phases 2 & 3 of the Ponds and Wetlands Survey were carried out in 2022 
and 2023 as part of the Biodiversity Action Plan. 15 sites have been surveyed 
to date, recommendations for improvements and enhancement of water 
quality and biodiversity at these sites have been made.  A new Integrated 
Constructed Wetland in Tymon Park as part of the Poddle Flood Alleviation 
Scheme.  
 
Surveys of habitats and species in the County are on-going. These 
surveys will assist with the identification of areas of local 
biodiversity importance. 
By 2024 three years baseline data on flowering species and 
pollinating insects was gathered for Tymon and Waterstown Parks 
and Lucan Demesne.  
2) Data on ground-nesting birds and seed-eating birds has been 
gathered for Kiltipper Park.  
3) Wetland Surveys were undertaken for 15 publicly accessible 
wetlands sites.    

These baseline data sets form the foundation against which 
possible future climate impacts may be measured, allowing 
targeted mitigation measures to be proposed and implemented 
through the development of management plans for the habitats 
and species concerned. 

N9 Expand and refine the evidence base 

for the County Habitat Map to 
identify key habitats/locations for 
nature based solutions and use the 
data to develop management and 
mitigation plans for these nature 
based adaptation projects into the 
future. 

Full 

Accountability 

Planning and 
Transport - 
Planning 

 

N8 Continue to implement Dublin 

Mountains Makeover with Coillte 
Nature and the Dublin Mountains 
Partnership exploring opportunities 
for native tree planting projects to 
manage surface water run-off from 
mountainous areas to reduce 
flooding downstream. 

Full 

Accountability 

/ Influence 

Climate Actions- 
Public Realm 

The Climate Action Team meet quarterly with Coillte and the Dublin 

Mountains Partnership to identify opportunities where we can work 
together and to progress items in the Climate Action Plan.  

N10 Pilot and co-design a biodiversity 
inclusive design for a social housing 
estate. 

Full 
Accountability 

Housing - Climate 
Action ; Public 
Realm Capital 
Projects - 
Architects 

N19 Investigate the potential for nature-

based solutions to address the risk of 
wildfire management, coordinating 
with the Dublin Fire Brigade. 

Full 

Accountability 

/ Co-ordinate 

and facilitate 

Climate Action - 
Major 
Emergency 
Management 

 

N11 Maintain and expand allotments for 
local food production across the 
County, in accordance with SDCC’s 
Allotments Policy. 

Full 
Accountability/ 
Co-ordinate 
and Facilitate 

Climate Action – 
Public Realm 

In 2025, SDCC continued to expand opportunities for community 
food growing across the County. A total of 443 allotments were 
actively managed during the year, including the development of 
29 new allotments at Graydon Park in Newcastle. This project also 
delivered all associated supporting infrastructure, such as car 
parking, an access road, electric gates, and the provision of power 
and water. 

 

SDCC also supports a strong network of 13 Community Gardens 
throughout the County, providing residents with accessible spaces 
to grow food, learn new skills and participate in community-led 
environmental initiatives. 

N12 Support the provision of Community 
Gardens for local food production 
across the County, in partnership 
with Community Centres, Schools 
and other local groups. 

Full 
Accountability/ 
Co-ordinate 
and Facilitate 

Climate Action; 
Public Realm and 
Planning and 
Transport 

 

Addressing Biodiversity Loss 
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N13 Support the Biodiversity Action Plan 
2020-2026. 

Full 
Accountability 

Planning and 
Transport - 
Planning 

SDCC's Biodiversity Action Plan was launched in 2020. The plan is 

being implemented by the Heritage Officer with the support of an 

internal Steering Group.  

 

The Council endeavours to minimise the use of glyphosate-based products 

and expects to reduce usage as alternative weed control methods and 

products become available and established.   

The Council complies with the requirements of the Sustainable Use 

Directive, in the use of plant protection products.  

 

Kildare County Council led on a joint LA strategy for reducing harmful 

products. SDCC provided funding towards this project. 

N14 Implement a countywide 
reduction of the usage of 
chemicals, such as glyphosate, 
across all council departments. 

Full 
Accountability 

Climate 
Action; Public 
Realm, 
Planning and 
Transport 

N15 Develop a Strategy for the 
phase out of harmful products 
such as glyphosate and acrylic 
paint. 

Full 
Accountability 

Climate Acton; 
Public Realm, 
Planning and 
Transport 

 

N16 Identify opportunities to remove 
culverts to restore urban 
watercourses. 

Full 
Accountability 

Climate Action; 
Natura Water 

SDCC is working with stakeholders to identify issues and possible 
projects to remove fish barriers in two rivers in Dublin. The River Griffen 
Hydromorphology and Barrier Study carried out in 2025, and a working 
group was established. 

 
A Working Group was established on barriers in the Lower Liffey 
Barriers. Fingal County Council is taking lead on this project with SDCC 
engineers participating.  

 

Increased Temperatures and Urban Heat Island Effect 

N17 Identify areas in South Dublin that are 
vulnerable to the impacts of increased 
heat effects due to climate change. 

Full 

Accountability 

Climate Action  The Dublin Metropolitan CARO Office continued to lead on an Urban 
Heat Island Study for the Dublin Region.  

N18 Implement measures to mitigate the 
Urban Heat Island Effect in identified 
vulnerable areas, including the 
management of existing street trees 
and future planting to reduce impacts. 

Full 
Accountability 

Climate Action - 
Public Realm 

 

N20 Increase data gathering on the effects 
of climate change on natural water 
quality in the county. 

Full 
Accountability 

Climate Action – 
Natural Water 

SDCC’s routine water sampling programme is delivered 
annually alongside Water Framework Directive monitoring.  
 

SDCC achieved WFD commitments totalling 72 samples. This 
involved continuous engagement and coordination with the 
Environmental Protection Agency. 

 
SDCC collected 169 routine monitoring in addition to the WFD 
samples in 2025. 

 
The Water Pollution Team also continuing to monitor the 
improvement of water quality as a result of the DURL project. 
In 2025, 31 misconnection assessments were conducted in 
relation to pollution complaints received, of these there was a 
13% misconnection rate (2x washing machines, 1x wash hand 
sink and 1x toilet misconnected). 
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Ref. Action SDCC Role Lead 
Department(s) 

2024 Updates 

 Managing Waste in SDCC 

R1 Monitor and improve internal 
waste and water management 
systems in all SDCC buildings. 

Full 
Accountability 

Community; 
Corporate 

Architects; 
C l i m a t e  
A c t i o n  

SDCC continued to implement measures in 2025 to reduce waste across its 
buildings and improve the sustainability of canteen services. A dedicated 
working group—comprising representatives from Corporate Services, 
Facilities Management, the Climate Action Team and the contract 
caterers—met regularly throughout the year to oversee progress and 
identify further opportunities for improvement. 
 
The Sustainable Canteen Committee built on previous successes and 
advanced efforts to eliminate the purchase, sale and distribution of 
single-use plastic beverage bottles. The committee also continued to 
collaborate with caterers to identify additional ways to reduce plastic use. In 
2025, single-use sauce sachets were removed from the County Hall canteen, 
eliminating approximately 32,500 sachets per year. 
 
In June 2025, Action R6 was fully achieved, with all paper used across 
SDCC operations transitioning to 100% recycled content 

R2 Work with corporate services and 
contractors to reduce waste and 
improve energy efficiency in SDCC 
canteen. 

Full 
Accountability 

Community; 
Corporate, 
Architects, Climate 
Action 

R6 Introduce recycled or eco friendly 

paper for use in all SDCC printers. 

Full 

Accountability 

Community; 
Corporate 

 

R3 Identify opportunities to reduce 

Construction & Demolition (C&D) 
waste generated by SDCC, and liaise 
with relevant organisations 
collaboratively. 

Full 

Accountability 

SDCC Depot 

Managers 

Construction and Demolition waste is the largest waste stream in 

the EU, making up a third of all waste produced annually. The 

Capital Programme 2025-2027, which was noted at the December 

Council Meeting, highlights the level of capital works due to be 

undertaken by SDCC over the next two years.  A Waste 

Management Plan, which identifies the type and quantity of waste 

generated and a Waste Reduction Plan during construction 

projects is a required under legislation. The Climate Action Team is 

identifying opportunities to reduce construction and demolition 

waste in Council projects. SDCC policies reflect the National Waste 

Management Plan for a Circular Economy 2024-2030.  
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R4 Investigate sustainable solutions to 
the management of grass cuttings. 
Deliver appropriate solutions 
identified. 

Full 
Accountability 

Climate Action 
- Public Realm 

An Anaerobic Digestion feasibility study examining the treatment 
of grass cuttings and production of biogas from this process was 
carried out and concluded in 2024. The report highlighted while 
feasible it is not financially viable as a potential fuel source when 
compared to alternative renewable options such as Hydrotreated 
Vegetable Oil (HVO). 

 

Findings from the study was presented to the SPC in February 
2025. 

     

R5 Promote the use of sustainable / 
natural alternative materials in new 
and upgraded playspaces, teenspaces 
and in the infill of synthetic grass 
pitches. 

Full 
Accountability 

Climate Action; 
Public Realm, 
Housing 

 

Action not yet started. 

 

Adopting a Circular Economy 

R7 Support and promote the 
implementation of the targets of the 
National Waste Management Plan 
for a Circular Economy 2024-2030. 

Full 
Accountability 
/ Influence 

Climate 
Action: Waste 
a n d  
C o m p l i a n
c e  

 The National Waste Management Plan for a Circular Economy 
2024-2030, seeks to influence sustainable consumption and 
prevent the generation of waste, improve the capture of materials 
to optimise circularity and enable compliance with policy and 
legislation. South Dublin County Council is working on several 
initiatives that promote the circular economy and aim to replicate 
the ambition of the Waste Management Plan. 
 
Increasing recycling rates is a key priority of the plan. In 2025 the 
number of bring centres across the county increased to 62, plus 
Ballymount Civic Amenity Site. In 2025 5029 tonnes of glass and 
3.34 tonnes of aluminium was collected.17 textile banks collected 
590 tonnes of waste textiles at locations across the county. 
 
As Ireland moves away from a traditional “take-make-waste” 
model towards a circular one SDCC is looking for ways to support 
the circular economy. We continued to divert non-hazardous 
waste paint collected at the Ballymount Civic Amenity Site from 
disposal or incineration; 3.88 tonnes of paint was recycled in 2025. 
 
Project reTree saw SDCC work in collaboration with Balsam Hill to 
deliver an innovative new recycling scheme for artificial Christmas 
trees. This first of a kind initiative in Ireland began on the 15th of 
November 2025 and continued through until the 31st of January 
2026.  
 
Drinking water fountains prevented potential use of 104,676 
plastic bottles. 
 
Solar compactor bins have been installed in Rathfarnham and 
Tallaght, with further installations planned imminently in 
Clondalkin and Lucan to provide an initial 102 solar compactor 
bins. With inbuilt smart technology and increased storage capacity, 
these bins will support more efficient collection service resulting in 
a lower carbon footprint for this aspect of our operations.  

R8 To provide for, and maintain, a 
network of bring banks 

in the County to facilitate recycling 
of materials.  

Full 
Accountability 

Climate 
Action: Waste 
a n d  
C o m p l i a n
c e  

R9 Provide opportunities for reuse of 
materials brought for disposal to 
SDCC Civic Amenity Facility. 

Full 
Accountability 

Climate Action: 
Waste a n d  
C o m p l i a n c e  
Environmental 
Awareness 

R11 Identify outdoor locations for 
recycling bin trial site(s) in South 
Dublin and deliver a pilot project.  

Full 
Accountability 

Climate 
Action: Waste 
a n d  
C o m p l i a n
c e  

R12 Identify further areas for the 

installation of drinking water fountains. 

Full 

Accountability 

Climate Action 

- Public Realm 

     

R10 Develop sustainability 

guidelines and terms and 
conditions for any events 
supported, facilitated, or 
organised by SDCC. 

Influence Climate Action Action not yet started. 
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Protecting the Environment 

R13 Monitor and enforce waste 
regulation in South Dublin. 

Full 
Accountability 

Climate Action - 
Waste 
Enforcement and 
Licensing 

Monitoring and enforcement of waste regulation in South Dublin is 
ongoing. SDCC Waste Enforcement Officers engage with business 
and communities to help manage waste and prevent illegal dumping. 
  
In 2025 12,125 inspections were carried out under our annual 
Recommended Minimum Criteria for Environmental Inspections 
(RMCEI) Plan, exceeding our target number of 10,723 actions. 
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Ref. Action SDCC Role Lead 

Department(s) 

2024 Updates 

Engaging citizens on climate change: Deliver a comprehensive awareness programme to empower the citizens, 
businesses and organisations of South Dublin to take affirmative climate action  

CE1 Deliver climate education programme 
for primary and secondary schools, 
including ongoing delivery of the 
Green Schools programme and Eco 
Week. 

Influence Climate Action; 
Environmental 
Awareness, 
Community; 
Library Services 

SDCC continued to prioritise citizen and stakeholder engagement 

on climate action throughout the year. A wide range of 

programmes, workshops, events and public-facing campaigns were 

delivered to build awareness and support behavioural change. 

Multiple SDCC departments—including the Environmental 

Awareness Team, Park Rangers and Libraries—collaborated to 

deliver an extensive education programme for learners of all ages. 

In total, 661 climate-related engagements were delivered to 

communities across South Dublin in 2025. 

Key achievements included: 

• 136 schools participating in the 2025/26 Green Schools 

Programme 

• 12 schools receiving Green Flag awards at a ceremony 

in the Helix in May 2025 

• Ongoing support for a suite of climate and 

environmental initiatives, including Picker Pals, Relove 

Fashion, Composting for Schools, and the Rubbish Film 

Festival 

To support transformative climate action within the community, 

SDCC delivered a variety of engagement initiatives. In 2025, the 

Climate Action Team launched a new Lunch and Learn series for 

staff and the public. Across the year: 

• 11 events were held 

• 428 attendees participated 

CE2 Deliver Dublin Climate Action Week 
annually. 

Full 
Accountability 

  Climate Action 

CE3 Engage with communities and 
businesses across South Dublin 
through workshops / presentations, to 
increase understanding of climate 
change. 

Influence Climate Action, 
Community; 
Library Services 
 

CE4 Use targeted campaigns to increase 
knowledge of climate issues, for 
example, National Food Waste 
Recycling Week, World Water Day, etc. 

Influence Climate Action; 
Environmental 
Awareness 
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• Topics included: Energy Calculator with University 

College Dublin, Sustainable Development Goals Week: 

Climate Action Workshop, Climate Café, and an Energy 

Information Clinic 

Dublin Climate Action Week (DCAW) took place from 12–18 May 

2025, delivered in partnership with the four Dublin Local 

Authorities, CARO and Codema. Highlights included: 

• 60 events organised by SDCC 

• Approximately 2,088 attendees at SDCC-led events 

• Approximately 150,000 reached through promotions 

 

 

CE5 Monitor and develop the Home Energy 
Savings Kit scheme in SDCC libraries, 
including developing a youth friendly 
version, with a potential rollout in 
schools. 

Full 
Accountability 

Climate 
Action, 
Community; 
Library Services 

Libraries, as accessible community spaces, play a significant role in 
supporting climate action and public awareness. Through initiatives 
such as reuse programmes, clothing repair workshops and swap 
events, they are well positioned to act as local climate hubs. 
 
To further support household energy awareness, Home Energy 
Savings Kits were made available for loan across the library 
network. These kits help residents understand their energy 
consumption and identify areas where energy may be lost or 
wasted in the home. In 2025, 26 kits were available across eight 
SDCC libraries, and they were borrowed 103 times during the year. 

 

CE6 Identify opportunities to utilise 
libraries in South Dublin as climate 
hubs. 

Full 
Accountability 

Community; 
Library Services 

CE7 Engage with communities and residents 
across the County, through local pop-up 
awareness raising events, on home 
energy upgrades, funding and other 
supports available. 

Influence Community; 
Library Services 
and Climate 
Action 

 

Deliver a range of tools to inform the public on the issues surrounding climate change 

CE8 Publish the SDCC Climate Change 
Newsletter – three newsletters per 
year. 

Full 
Accountability 

Climate Action In 2025, SDCC enhanced its digital communication tools to improve 

public understanding of climate action. A new Climate Action 

Storymap was launched on the climate website, providing an 

engaging, map-based platform to communicate SDCC’s climate 

initiatives to councillors, staff and the wider public. The Storymap 

integrates data, locations, imagery and narrative to present climate 

actions across the county in an interactive and accessible format. 

The SDCC Climate Action Website (www.southdublinclimate.ie) 

continued to serve as a key resource for informing and educating 

residents about the Climate Action Plan. The site recorded 7,694 

unique page views in 2025. 

Social Media Outreach 

SDCC maintained a strong social media presence throughout 2025, 

using all major platforms to engage, inform and educate followers 

on climate issues. Regular updates, campaign messages and event 

promotions were shared to broaden public awareness and 

participation. 

Climate-related posts in 2025 included: 

• Facebook: 163 posts 

• Instagram: 110 posts 

• Twitter: 173 posts 

• LinkedIn: 20 posts 

CE9 Maintain and develop the SDCC 
Climate Action Website. 

Full 
Accountability 

Climate Action 

CE10 Use SDCC Social Media platforms to 
disseminate climate messages. 

Full 
Accountability 

Climate Action 
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Engage with key external partners to deliver programmes and campaigns to increase knowledge of climate issues 

CE11 Support the Sustainable Energy 

Authority of Ireland's (SEAI) 
Sustainable Energy Communities 
Programme in South Dublin by 
working with the Local Mentor. 
Where specific supported energy 
efficiency and renewable energy 
projects will not lead to unintended 
negative environmental effects in a 
local community. 

Influence Climate Action SDCC collaborates with a wide range of external partners to deliver 

impactful programs and campaigns aimed at increasing awareness 

and understanding of climate change. These partnerships play a 

crucial role in amplifying SDCC’s efforts to educate the community 

and drive meaningful action on climate issues. 

Programmes such as the Sustainable Energy Communities (SECs) 

and GAA Green Clubs aim to embed climate action in our 

communities. 

In 2025 there were 13 SECs in South Dublin. 5 were actively 

working through various stages of the Programme, for example, 

tendering for the creation of Energy Masterplans in collaboration 

with the local energy mentor. These masterplans are the basis for 

identifying climate positive actions that can be undertaken. 

In 2025, GAA clubs were invited to apply to participate in Phase 3 

of the GAA Green Clubs Programme. Of the 17 GAA clubs in SDCC, 

5 clubs are part of the Green Club Programme, 4 of which made 

applications for funding to Phase 2 of the Community Climate 

Action Programme (CCAP). Prior to this, 2 of these clubs, Round 

Tower and St. Annes, delivered Phase 1 CCAP Projects in 2025, 

working on energy actions such as installing solar panels and 

retrofitting floodlighting to LED. 

CE12 Work with local clubs to implement 
GAA Green Clubs. 

Influence
/advocate 

Climate Action 

CE13 Continue to support the Zero 

Together initiative through ongoing 
collaboration and stakeholder 
engagement to ensure alignment 
and implementation of SDCC's 
Climate Action Plan and the Zero 
Together roadmap to 2030. 

Influence Climate Action 

 

 

CE14 Participate in the Council's Culture 
and Creativity Team to identify 
opportunities to work with local 
educational and arts organisations 
to consider climate action in their 
programmes. 

Influence, 
Advocate 

Climate Action The Climate Action Co-ordinator participated in the Council's 
Culture and Creativity Team, ensuring that climate action is not 
only embedded in the current and future strategies, but also that 
artists consider climate as a source of inspiration in their works. 
The Team met throughout 2025, reinforcing the importance of 
creative and cultural contributions to climate action. 

 

Climate Action assisted the Arts Office in commissioning   Public 
Arts projects as part of In Context 5, part of SDCC’s Public Art 
Programme 2023–2025 under the Per Cent for Art Scheme.  Five 
projects with 15 artists scheduled to deliver four socially engaged 
arts projects with communities in Tallaght, 
Templeogue/Rathfarnham, North Clondalkin, Knocklyon, Old 
Bawn, and Killinarden in 2026. 

 

The theme of the award is climate change and successful projects 
will be delivered throughout the South Dublin. 

 

CE24 Work in collaboration with artists, 
and in partnership with the SDCC 
Climate Action Team, to develop 
creative art initiatives that engage 
the population of the county in 
conversations about climate action. 

Full 
Accountability 

Community: Arts 
Office 

     

CE15 Strengthen existing networks and 
create new climate change links to 
encourage businesses to engage with 
climate action. 

Influence Economic 
Development, 
Climate Action 

The Council’s Local Enterprise Office (LEO) plays a key role in 
encouraging local businesses and entrepreneurs to engage in the 
green transition. Through a variety of grants and support 
programs, the LEO helps small businesses in South Dublin adopt 
sustainable practices and drive environmental innovation. In 
2025, 21 projects were approved for consultancy support under 
the national Green for Business programme, and 9 energy 
efficiency grants were approved, highlighting the importance of 
supporting enterprises to adopt greener, more sustainable 
practices that improve efficiency, reduce environmental impact 
and strengthen long-term competitiveness. SDCC continued to 
sponsor a Climate Award at the Local Enterprise Awards, which 
were held during Local Enterprise Week. This initiative highlights 
the commitment to recognising and celebrating local businesses 
that are leading the way in sustainability and climate action. 

 

A successful SDCC engagement with farmers event took place 
in Glenasmole Community Centre, on 15th May 2025 as part of 

CE16 Engage with external organisations 

to explore innovative opportunities 
or initiatives that could be 
progressed in South Dublin. 

Influence Climate 

Action 
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CE17 Engage with the agricultural 
community to understand how 
SDCC can support resilience efforts 
and sustainable farming practices. 

Influence Climate 
Action 

Dublin’s Climate Action Week. Farmers availed of one-to-one 
discussions with representatives from SDCC’s Water Quality 
Section, the National Parks and Wildlife Service, Teagasc and 
the Department of Agriculture, Food and Marine.  

 

Presentations were provided on SDCC’s role in enhancing 
water quality and ensuring compliance with the GAP 
Regulations. This provided a great opportunity to inform local 
farmers on SDCC’s role in farm inspections and provide 
information on the standards required. The engagement 
activity provided farmers with contact names and details of 
SDCC staff should they have any queries or concerns in the 
future. 

 

 

Embed Climate Action within every department of South Dublin County Council 

CE18 Provide Climate Awareness training 
for all staff and elected members 
and identify opportunities to 
embed climate awareness across all 
departments. 

Full 
Accountability 

Economic 
Development; 
Human 
Resources 

The Climate Action Training Programme, which is mandatory 
for all staff, continued to be rolled out successfully across the 
local authority sector in 2025. During the year, an additional 
83 staff members completed the Raising Awareness course, 
further strengthening organisational capacity to deliver on 
climate commitments. 

In addition, SDCC staff participated in the summer and 
autumn climate webinar series organised by the Local 
Authority Services National Training Group (LASNTG) and the 
Climate Action Regional Office (CARO). The series covered a 
broad range of topics, including climate finance, the 
bioeconomy, Nature-based Solutions and Green Public 
Procurement. A total of 82 staff members attended these 
webinars in 2025. 

CE19 Develop SDCC climate action 

induction pack for all new staff. 

Full 

Accountability 

Economic 

Development; 
Human Resources 

CE20 Work with the IT department to 

identify opportunities where 
technology could be used to 
address climate issues, while also 
leveraging the Smart Dublin 
programme. 

Full 

Accountability 

Digital Services 

 

CE21 Deliver the Community Climate Action 
Fund. 

Coordinate 
and Facilitate 
/ Advocate 

Climate 
Action; 
Climate Team 

SDCC continues to support communities in the County through 
various means: 

• The Community Climate Action Programme (CCAP) is 
funding 28 projects totalling a maximum of € 1,169,000 
worth of grant support. Projects have 18 months to 
deliver.  

• During the year, 14 Tidy Towns groups received funding 
through the SDCC Tidy Towns Grant to assist with their 
local activities. 

• Tidy towns groups, residents’ associations, and other 
volunteers organised regular local clean-ups with an 
estimated 5,532 clean-ups occurring, while Halloween 
saw 400 bags of bulbs and 221 Civic Amenity passes 
issued. 
 

CE22 Support Tidy Towns initiatives which 
promote climate mitigation or 
adaptation measures. 

Influence Climate Action; 

Environmental 
Awareness 

CE23 Community Department to identify 
key opportunities to engage with 
communities throughout the county, 
working with the Climate Action 
Team. 

Full 
Accountability 

Community 

CE24 Work in collaboration with artists, 
and in partnership with the SDCC 
Climate Action Team, to develop 
creative art initiatives that engage 
the population of the county in 
conversations about climate action. 

Full 
Accountability 

Community; Arts 
Office 

 

GOVERNANCE ACTIONS 

GOV1 Support the Elected Members and 
Strategic Policy Committees (SPCs) in 
their leadership role for climate 
actions. 

Full 
Accountability 

Climate Action Elected Members received regular updates from the Climate Action 
Team on how the Climate Action Plan and individual projects are 
progressing.  
April Council Meeting – Annual Report and Implementation Plan 
DZ Briefing (13th March) 
SPC Climate Updates (February, May and September) 
In 2025, SDCC continued to support elected members in building 
their understanding of climate action. Councillors were offered a 
series of climate-focused seminars, including Community 
Empowered Climate Action – The GAA Green Club Programme and 
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An Overview of Wind Energy: Contribution to the Economy, Climate 
Action and Future Potential. These sessions provided councillors 
with up-to-date insights on sectoral developments and practical 
approaches to supporting climate action at local level. 

GOV2 Ensure Green Public Procurement 
(GPP) implementation in all SDCC 
tenders as part of the scored 
quality assessment, in order 
to source goods, services and 
works with a reduced climate and 
environmental impact, with a 
priority placed on goods, services 
and works with a neutral climate 
and environmental impact. 

Provide relevant GPP training for 
staff. 

Full 
Accountability 

Corporate - 
Procurement 

The Green Public Procurement working group met in 2025 to 
progress the Green Procurement Strategy for SDCC which aims to 
ensure that all aspects of procurement reflect the Council's 
sustainability goals. 
 

93.5% of tenders incorporated some form of Green Public 
Procurement criteria. Furthermore, 76.4% of tenders integrate 
GPP as a Scored Criterion, highlighting SDCC’s commitment to 
making environmental considerations a significant factor in the 
evaluation and award of contracts. 

GOV3 Ensure that all new SDCC Projects 
are assessed for the feasibility 

of incorporating climate actions 
and measures, with a focus on 
energy, greenhouse gas emissions, 
nature based Sustainable Drainage 
Systems (SuDS), enhancing and 
retaining Green Infrastructure (GI), 
biodiversity, sustainable transport 
and modal shift, EV charging, and 
environmental protection and co-
benefits. 

Full 
Accountability 

All SDCC 
Departments 

The Climate Action Plan aims to create a culture in SDCC where 
climate is considered in everything. In 2025 the Climate Action 
Team “climate-proofed” a number of plans, policies and strategies. 
These include Lucan House Masterplan, regeneration of 
Rathfarnham Castle Stables, Commission for Regulation of Utilities 
Position Paper.  

GOV4 Ensure climate-proofing of all SDCC 

policies and strategies, including 
updates through liaison with the 
Climate Action Team 

Full 

Accountability 

All SDCC 
Departments 

GOV5 To develop a method, process or 

tool to allow the embodied 
carbon within proposed new 
buildings to be taken into 
consideration, to inform 
development across the County. 

Full 

Accountability 

Architects Action Not yet Started 

GOV6 Develop, or procure, a tool to be 

used to calculate Scope 3 
emissions across all SDCC 
activities. 

Full 

Accountability 

Climate Action Action Not yet Started 
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Appendix II: References 
1. Climate Action and Low Carbon Development (Amendment) Act 2021: 

https://www.irishstatutebook.ie/eli/2021/act/32/enacted/en/html  

2. Climate Change Advisory Council: https://www.climatecouncil.ie/councilpublications/ 

3. Climate Adaptation in Ireland: 
https://www.climatecouncil.ie/councilpublications/otherpublications/Funding%20Climate%20Adaptation%20i
n%20Ireland_FINAL.pdf  

4. Ireland's Provisional Greenhouse Gas Emissions 1990-2023: https://www.epa.ie/publications/monitoring--
assessment/climate-change/air-emissions/EPA-Provisional-GHG-Report-Jul24-v6.pdf 

5. Ireland’s Greenhouse Gas Emissions Projections 2023-2050: Ireland’s Greenhouse Gas Emissions Projections 
2023-2050 

6. Ireland’s Annual Report 2024 on Public Sector Energy Efficiency Performance: Public-Sector-Annual-Report-
2024.pdf 

7. National Climate Change Risk Assessment: NCCRA-Summary-for-Policymakers_Published_June_2025.pdf  

8. GAA Green Clubs Phase 1 Programme: Green Clubs Programme (gaa.ie) 

https://www.climatecouncil.ie/councilpublications/otherpublications/Funding%20Climate%20Adaptation%20in%20Ireland_FINAL.pdf
https://www.climatecouncil.ie/councilpublications/otherpublications/Funding%20Climate%20Adaptation%20in%20Ireland_FINAL.pdf
https://www.epa.ie/publications/monitoring--assessment/climate-change/air-emissions/EPA-Provisional-GHG-Report-Jul24-v6.pdf
https://www.epa.ie/publications/monitoring--assessment/climate-change/air-emissions/EPA-Provisional-GHG-Report-Jul24-v6.pdf
https://www.epa.ie/publications/monitoring--assessment/climate-change/air-emissions/07875-EPA-GHG-Projections-Report-FINAL.pdf
https://www.epa.ie/publications/monitoring--assessment/climate-change/air-emissions/07875-EPA-GHG-Projections-Report-FINAL.pdf
https://www.seai.ie/sites/default/files/publications/Public-Sector-Annual-Report-2024.pdf
https://www.seai.ie/sites/default/files/publications/Public-Sector-Annual-Report-2024.pdf
https://www.climateireland.ie/media/epa-2020/monitoring-amp-assessment/climate-change/climate-ireland/NCCRA-Summary-for-Policymakers_Published_June_2025.pdf
https://www.gaa.ie/my-gaa/community-and-health/green-clubs-sustainability/

